
     Cabarrus Rowan Urban Area 
Metropolitan Planning Organization 

Technical Coordinating Committee 
 

Wednesday May 19, 2021 
10:00 AM to 12:00 noon 

 
VIRTUAL MEETING 

 
 
1) Call to Order & Quorum                                      TCC Chairman Graham 
 - Roll Call of Voting Members & Introduction of Guests 

- Adjustments to the Agenda 
- Speakers from the Floor (3 minutes per speaker) 

 
2) Approval of March 17, 2021 minutes                 TCC Chairman Graham
 
 
3)  CTP Amendments                                                      Phil Conrad     
 
INFORMATION: The Town of Harrisburg and City of Concord are presenting 
some Comprehensive Transportation Plan (CTP) amendments. The 
municipalities have already adopted these amendments as part of their own CTP 
process. The MPO’s CTP was last amended in August 2020. The summary 
tables for the CTP changes are included as attachment 3.  

 
ACTION / RECOMMENDATION: 1) Receive a report on the draft CTP 
Amendments; 2) Discuss; and 3) Recommend that the TAC consider releasing 
the CTP amendments for public input. 
 
 
4)  FY 2020-2029 MTIP Modification #6                              Phil Conrad     
 
INFORMATION:  MPO staff typically brings amendments or modifications from 
recent NCDOT Board of Transportation agendas to the TCC/TAC for 
consideration.  The first project modification is the delay of Y-4810K Rogers Lake 
Road grade separation to FY 2023 for construction. The second project is a 
description change for EB-5619 to use segments A, B, and C. Attachment 4 is a 
resolution modifying the MTIP for these projects.   
 
ACTION/RECOMMENDATION:  1) Receive a report on modification #6 to the 
FY 2020-2029 MTIP; 2) Discuss; and 3) Recommend that the TAC consider 
endorsing modification #6 to the FY 2020-2029 MTIP. 
 
 
5)  2021 Draft Local Priority Methodology                                 Phil Conrad     
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INFORMATION:  NCDOT staff has indicated that Session Law 2012-84 requires 
the Department to develop a process for standardizing or approving MPO local 
input methodology. Given recent changes in the way that points can be flexed 
between tiers, MPO staff submitted a draft of the Cabarrus-Rowan local input 
methodology to NCDOT for content review.  After the content review, the NCDOT 
staff granted conditional approval to the MPO’s methodology subject to public 
input and MPO Board approval. The local priority methodology is included as 
attachment 5. Proposed edits are located under the public input process section 
of the document.       
 
ACTION/RECOMMENDATION: 1) Receive a report on the Draft 2021 Local 
Priority Methodology; 2) Discuss; and 3) Recommend that the TAC consider 
endorsing the Draft Local Priority Methodology. 
 
 
6) Rider Public Transportation Agency Safety Plan                Phil Conrad 
 
INFORMATION:  The Public Transportation Agency Safety Plan (PTASP) final 
rule (49 C.F.R. Part 673) requires certain operators of public transportation 
systems that are recipients or subrecipients of FTA grant funds to develop safety 
plans that include the processes and procedures necessary for implementing 
Safety Management Systems (SMS).  Concord Kannapolis Area Transit/City of 
Concord opted in to the NCDOT Safety Plan, choosing to draft and certify their 
Public Transportation Agency Safety Plan under NCDOT’s framework and 
requirements as they are allowed by FTA to do as a small (less than 100 bus) 
public transportation provider.  The FY 2022 required annual review of the 
PTASP was approved by the Concord Kannapolis Area Transit Commission on 
4/21/2021, and will be presented to City of Concord City Council on 5/13/2021.  
Approval by the Cabarrus Rowan Metropolitan Planning Organization is required 
for approval and certification by NCDOT. The PTASP (307 pages) can be found 
at the following link: ckrider.com/wp-content/uploads/2021-Public-Transportation-
Agency-Safety-Plan-Final-Version.pdf 
 
ACTION/RECOMMENDATION:   1) Receive a report on the Rider Public 
Transportation Agency Safety Plan; 2) Discuss; and 3) Recommend that the TAC 
consider approving the Rider Public Transportation Agency Safety Plan. 
 
 
7) Reports / MPO Business                             Phil Conrad / TCC Members 

 
 Local Reports – MPO/NCDOT Division 9 & 10/TPD 
 Safety Presentation – NCDOT Traffic Safety Unit 
 STIP Amendments – NCDOT 
 Funding Swap Request - NCDOT 
 STBGP Project Call Deadline – August 6 
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 2021 Bicycle and Pedestrian Grant Application Cycle 
 
 
8) Informational Items                                            Phil Conrad 

 
 Rider Transit, Rowan Express, Salisbury Transit, and MTC 

Ridership 
 CRAFT Meeting Minutes 

 
 
Next scheduled meeting: June 16, 2021 
 
- Agenda items for June TCC meeting 
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MINUTES 
 

TECHNICAL COORDINATING COMMITTEE 
 

Wednesday, March 17, 2021 
 

VIRTUAL MEETING 
DUE TO COVID-19 PANDEMIC 

 
 

Members:       Others: 
Phillip Graham City of Concord   Phil Conrad         CRMPO Director 
Susie Morris  Cabarrus County   Connie Cunningham  MPO Staff 
Ed Muire  Rowan County &   Phil Collins         Cabarrus County 
   Town of Cleveland   Loretta Barren            FHWA  
Stuart Basham NCDOT Div. 10   J. Scott Miller  NCDOT Div10  
Wendy Brindle  City of Salisbury    Phillip Craver  NCDOT Div 9 
Fred Haith  NCDOT Div. 9    Zac Gordon  Kannapolis  
Joel Taylor  Town of Spencer   Andy Christy  RIDER Transit 
Scott Kaufman City of Kannapolis    Andy Bailey  NCDOT TPD  
Jason Hord  Town of Granite Quarry  Jeff Littlefield  NCDOT Div10 
Franklin Gover Town of China Grove   LaDerrick Blackburn Concord 
Erin Burris  Town of Mt. Pleasant   Brielle Hartney Concord 
             
   
         

     Call to Order 
 

 The March 17, 2021 virtual meeting of the Cabarrus Rowan MPO TCC was called to order by 
Chairman Phillip Graham.  Chairman Graham welcomed the members and called the roll of 
eligible TCC members and determined that a quorum was met. Chairman Graham continued the 
meeting by asking if there were any adjustments to the meeting agenda.  CRMPO Executive 
Direct Phil Conrad addressed Chairman Graham and requested that the 2021 TIP Conformity 
Schedule report under Reports/MPO Business be moved to Item 2A.  With little discussion, Mrs. 
Susie Morris made a motion to amend the meeting agenda as requested.  Mrs. Wendy Brindle 
seconded that motion and the TCC members followed with a unanimous vote to approve.  
Chairman Graham continued by asking if there were any speakers from the floor.  With no 
speakers being heard, Chairman Graham moved to the next item. 

Approval of Minutes 
 
Chairman Graham called the TCC members’ attention to the meeting minutes of the January 20, 
2021 TCC meeting included in their meeting packets.  Chairman Graham asked if there were any 
corrections or additions to the minutes.  With no corrections or additions being heard, Mrs. Susie 
Morris made a motion to approve the minutes as presented.  Mrs. Wendy Brindle seconded the 
motion and the TCC members voted unanimously to approve. 
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2021 TIP Conformity Schedule  
Mrs. Loretta Barren from FHWA provided the TCC members with a power point presentation to 
explain the Metrolina Transportation Conformity process.  She provided background information 
on the history of the conformity process, how the process is done and why it is done and where 
the process currently stands.  She explained the need for the process and what the goals are.  
She also provided dates of when each part of the process is due. 
 
 

2050 MTP Draft Projects List 
 
Executive Director Phil Conrad reported to the TCC members that since the reprogramming of 
the 2020-2029 TIP, CRMPO staff has been working on a draft revenue forecast for the 2050 
Transportation Plan.  Phil went on to explain that this forecast is based on the tier system which 
is included in the Strategic Mobility Formula as well as the statewide forecast methodology 
developed by NCDOT for regional and division tier allocations.  Phil reported that these revised 
forecasts were applied to the projects already listed in the 2045 Plan and in the most recent MPO 
SPOT/Priority List.  Phil then called members’ attention to Attachment 3A in their meeting packets 
which detailed the Draft 2050 Projects List which he reviewed with the members.   
 
Phil continued on by reporting that CRMPO staff had also incorporated the recommendations 
from the newly completed Cabarrus County Public Transportation Master Plan and he called 
attention to Attachment 3B which included those recommended projects.  After review of the 
information, Phil provided members with a power point presentation on the 2020 MTP Survey 
results.  After the presentation he called members’ attention to memos included in their packets 
which identified and explained revenue sources and what revenue is available. 
 
With no comments heard, Chairman Phillip Graham made a motion to recommend that the 
CRMPO TAC consider endorsing the proposed 2050 Projects List.  Mrs. Susie Morris seconded 
the motion and the TCC members voted unanimously to approve. 

 
FY 2021-2022 DRAFT UPWP 

 
Executive Director Phil Conrad reminded the TCC members that each year the Cabarrus Rowan 
MPO is required to create and adopt a Unified Planning Work Program (UPWP). Phil went on to 
say that the UPWP is the MPO’s budget and uses the state fiscal year 2021-2022.  He called 
members’ attention to Attachment 4A in their packets which was the detailed line by line budget 
for their review.  Phil explained that the UPWP identifies the planning tasks, responsible agencies 
and funding sources for regional transportation planning activities to be conducted within the 
planning area during the next fiscal year. Phil went on to say that these projects include MPO 
planning activities conducted by local agencies, NCDOT and a line item for Regional Model and 
MTP Maintenance. He reviewed the budget line item by line item for the members.  
 
Phil continued by stating that in the fall of 2020, NCDOT had reported to the CRMPO that their 
allocation of funds in FY 2022 would be $365,637 which includes about $100,000 in supplemental 
federal funds.    He explained that there is no longer any unobligated balance for PL funds to 
MPO’s in North Carolina.   Phil also reported that since the January 2021 CRMPO TCC meeting, 
a request shown as Attachment 4B, had been received from the Town of China Grove for a Main 
Street Corridor Study which would utilize the supplemental funds.   At that time, Mr. Franklin Gover 
reviewed the project for the TCC members.   
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After Mr. Gover completed the review, Director Conrad reported to the TCC members that as part 
of the UPWP, the federal government is requiring all MPO’s to certify their transportation planning 
process on an annual basis.  He called attention to Attachment 4C which was a checklist for the 
CRMPO to certify the MPO transportation planning process. He then moved on to Attachment 4D 
containing the member contributions for operations and closed by calling members’ attention to 
Attachment 4E which was a Draft resolution adopting the UPWP and certifying the transportation 
planning process. 
 
With no discussion, Mr. Ed Muire made a motion to recommend that the CRMPO TAC consider 
certifying the CRMPO Transportation planning process and consider adopting the 2021-2022 
UPWP.  Mr. Scott Kaufhold seconded that motion and the TCC members voted unanimously to 
approve.   
 

   
.FY 2020-2029 MTIP Modification #5 

 
Director Phil Conrad reminded the TCC members that MPO staff is at times requested to bring 
amendments or modifications from recent NCDOT Board of Transportation agendas to the 
TCC/TAC for consideration.  A request from the last NCDOT BOT meeting was made to modify 
additional projects.  Director Conrad called members’ attention to the information included in their 
packets regarding the specific project modifications. 
 
The project modification is the addition of P-2918 CMAQ funding for the Piedmont/Carolinian 
74/75 trains in FY 2021 at the request of the NCDOT Rail Division.   
 
He then called members’ attention to Attachment 5 which was a draft resolution modifying the 
MTIP for this project.  He asked for any questions or comments regarding the information 
presented.  With none heard, Chairman Phillip Graham made a motion to recommend that the 
CRMPO TAC consider endorsing modification #5 to the FY 2020-2029 MTIP.  Mr. Scott Kaufhold  
seconded the motion and the TCC members voted unanimously to approve. 

 
 

CTP Amendment 
 

Director Conrad reminded the TCC members that CRMPO staff had presented some 
Comprehensive Transportation Plan (CTP) amendments to the Public Transportation and Rail 
Map to them and the CRMPO TAC back in October 2020.  The amendments Phil explained, were 
associated with the Cabarrus County Public Transportation Master Plan.  He also explained that 
a public comment period for these amendments concluded on December 16, 2020.   
 
Phil reviewed the map with the members and informed them that the last time this map was 
amended was in June 2020.  Chairman Graham interjected that the City of Concord did a CTP 
that will be incorporated. Mr. Sushil Nepal from the Town of Harrisburg also reported that the 
Town has a Community Transportation Plan that they would like included in the final CTP.  In 
closing, Director Conrad called members’ attention to Attachment 7 which was the Draft adoption 
sheet for the CTP.   
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With no questions or further discussions, Chairman Phillip Graham made a motion to request the 
CRMPO TAC consider endorsing the CTP amendments as presented in the Public Transportation 
and Rail Map.  Mrs. Erin Burris seconded the motion and the TCC members voted unanimously 
to approve. 

 
 

Proposed CMAQ Project Submittals 
 
CRMPO Director Phil Conrad  informed the TCC members that CMAQ funds are a federal funding 
source for areas designated non-attainment by the EPA.  He continued on by explaining that 
CMAQ funds require a local sponsor and a 20% local match along with being able to demonstrate 
an emission reduction benefit to the local area.   
 
As a result of a call for new projects issued by NCDOT, a total of four projects applications were 
received from four project sponsors within the CRMPO area.  Phil went on to review a table listing 
the four projects labeled as Attachment 6A.  The individual project applications were included in 
the members’ meeting packets. Mr. Scott Kaufhold reviewed the application for the Kannapolis’ 
project, Mr. Wendy Brindle reviewed Salisbury’s application, Chairman Phillip Graham reviewed 
Concord’s application and Director Conrad reviewed the application from Mt. Pleasant because 
Mrs. Burris had to leave the meeting for a family emergency.   
 
Director Conrad reported that NCDOT has indicated to the CRMPO that the MPO can anticipate 
receiving about $1.55 million  in CMAQ funds for FY2022.  He then called members’ attention to 
Attachment 6B, which explained the NCDOT’s target allocation for the MPO.  With no questions 
or comments, Mrs. Wendy Brindle made a motion to recommend that the CRMPO TAC consider 
endorsing the CMAQ Project submittals.  Mrs. Susie Morris seconded the motion and the TCC 
members voted unanimously to approve the motion.   
 
 

2021 Draft Local Priority Methodology  
 
CRMPO Executive Director Phil Conrad reported to the members that NCDOT staff has indicated 
that Session Law 2012-84 requires the Department to develop a process for standardizing or 
approving MPO local input methodology.  Considering recent changes in the way that points can 
be flexed between tiers, CRMPO staff will submit a draft of the CRMPO local input methodology 
to NDCOT for content review.  Phil went on to state that after the content review the DOT staff 
will grant conditional approval to the MPO’s methodology subject to public unput and the CRMPO 
Board approval.  He called attention to Attachment 7 which was the CRMPO’s local priority 
methodology.  Director Conrad reviewed the methodology with the members.   
 
With no questions or comments being heard, Mrs. Wendy Brindle made a motion to recommend 
that the CRMPO TAC consider releasing the Draft Local Priority Methodology for public comment 
and NCDOT review.  Chairman Phillip Graham seconded the motion and the TCC members voted 
unanimously to approve.   
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STBGP Methodology and 2021 Project Call 
 

Director Conrad explained to the TCC members that NCDOT has reported that CRMPO has 
received a balance of $1.45 million in STBGP funds and $208,994 in Infrastructure STBGP funds 
thru the CARES Act.  Director Conrad continued by explaining that this type of funding source 
has historically been used on high priority and hard to fund projects.  He reported that the CRMPO 
adopted a new methodology to score STBGP project proposals in August 2019 and the first call 
for projects was issued and it was endorsed in June 2020.  Director Conrad explained that given 
the recent  distribution of funds thru the CARES Act it might be necessary to review the 
methodology to see if there are possibly any funding match changes.  He then called members’ 
attention to Attachment 8 and reviewed the methodology with the members.   
 
Once he finished the review, Director Conrad asked for questions or comment.  With none heard, 
Chairman Graham made a motion to forward this information on to the CRMPO for their review 
and input.  Mrs. Wendy Brindle seconded that motion and the TCC members voted unanimously 
to approve. 
 

 
Reports/CRMPO Business 
 

1. Local Reports - MPO/TPD/NCDOT Division 9 & 10 – Mr. Fred Haith, NCDOT 
Division 9 representative reported he had nothing to add beyond the spreadsheet 
included in the members’ packets.   
 
Mr. Stuart Basham, representative for Division 10 called the TCC members’ attention 
to a spreadsheet of Division 10 project updates and highlighted some of the ongoing 
projects in Division 10.  Mr. Basham also provided members with information on the 
spring Litter Sweep.  
 
2. COVID-19 Funding Impacts – COVID-19 has impacted funding for projects.  Some 
revenues are still down but that some projects are starting to be released for 
construction.  
 
3. Census Defined Urban Areas –  Director Conrad reported that staff participated 
in the process and he provided a power point presentative to the members. He also 
reported that this item is out for public comment until May 20, 2021.   
 
4. Letter to Congress for Support of Infrastructure Funding -  Director Conrad 
called members’ attention to a sample letter in their packets provided by Division 9.  
The letter was shared to be used as a template for the CRMPO to provide a similar 
letter of support for infrastructure funding.  By consensus, the TCC members 
requested to send the letter to the CRMPO TAC for their consideration.    
 
5.  CTP Amendments – Director Phil Conrad reported that CTP amendments had 
been received from the City of Concord and the Town of Harrisburg. 
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Informational Items 
 

  RIDER Transit, Rowan Express and Salisbury Transit Ridership Information – 
Phil called attention to the ridership information included in their packets 
 

 
 CRAFT Meeting Minutes – Director Conrad called members’ attention to the 

minutes included in their packets. 
 

 Next scheduled meeting is April 21, 2021. 
 
With no further business to discuss, Chairman Phillip Graham adjourned the meeting. 
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Roadway Name From To Improvement Type Existing Lanes Proposed 
Section

Proposed 
ROW

Future Lanes 
(CRMPO 
CTP)

NC 49 Coddle Creek The east border of the Harrisburg ETJ Widening 4 lane  w/ med 4A 180           N/A

Rocky River Rd I-485 Lower Rocky River Rd Widening 2-4 lane 4J 125           N/A
Lower Rocky River Rd Peach Orchard Rd Rocky River Rd Bike/Ped Facility 2 lane 2E 60             N/A
New Location Rd Robinson Church Road (SR 1166) Bridge Point Dr New Location N/A 2E 60             N/A

Harrisburg Veterans Rd Ext/Harrisburg Veterans Rd/Roberta Rd Rocky River Crossing Rd Stallings Rd (SR 1161) Widening 2-4 lane 4J 125           4D
Roberta Rd Blackwelder Rd (SR 1307) Rocky River Crossing Rd Widening 2 lane 3C 80             4D
Robinson Church Rd (SR 1168) Mecklenburg County Tom Query Rd (SR 1166) Bike/Ped Facility 2 lane w/ TWLTL 3E 90             4D

Robinson Church Rd (SR 1166) Tom Query Rd (SR 1166) Stallings Rd (SR 1161) Widening 2 lane 3E 90             3B

Stallings Rd (SR 1161) Robinson Church Rd (SR 1166) Rocky River Rd (SR 1139) Widening 2-3 lane 3E 90             3C

Caldwell Rd (SR 1173) Tom Query Rd (SR 1166) NC 49 Bike/Ped Facility 2 lane w/ TWLTL 3E 90             4D

Caldwell Rd Connector - Alternative 1 Caldwell Rd at NC 49 The County Line New Location N/A 3E 90             UNKNOWN

Caldwell Rd Connector - Alternative 2 Caldwell Rd at NC 49 Just north of the proposed Carolina Thread Trail New Location N/A 3E 90             N/A

Shamrock Rd NC 49 Pharr Mill Rd Widening 2 lane 3E 90             N/A

New Location Rd Pharr Mill Rd Raging Ridge Rd Ext New Location N/A 3E 90             N/A

New Location Rd Brunswick Dr Hickory Ridge Rd New Location N/A 2E 60             N/A

New Location Rd Robinson Ch Rd Hickory Ridge Rd New Location N/A 2E 60             N/A

New Location Rd Planned Development Road Pepper Dr New Location N/A 2E 60             N/A

New Location Rd Stafford Rd Smiling Dr New Location N/A 2E 60             N/A

New Location Rd NC 49 Pitts School Rd Ext New Location N/A 3C 80             N/A

New Location Rd New Location Roberta Rd (SR 1304) at Monitor Ct SW New Location N/A 3C 80             N/A

New Location Rd New Location Blackwelder Rd (SR 1307) New Location N/A 3C 80             N/A

New Location Rd Caldwell Rd Connector Silverwood Dr New Location N/A 2E 60             N/A

New Location Rd Proposed Caldwell Rd Connector Alternative Morehead Rd New Location N/A 2E 60             N/A

New Location Rd New location Rd Hudspeth Rd New Location N/A 2E 60             N/A

New Location Rd Morehead Rd Caldwell Rd Connector Alternative 1 New Location N/A 2E 60             N/A

New Location Rd Morehead Rd Performance Dr SW New Location N/A 2E 60             N/A

New Location Rd New Location Rd Ruth Fidler Ln New Location N/A 2E 60             N/A

New Location Rd Streamhaven Dr Burnage Hall Rd and Buckskin Dr to New Location New Location N/A 3E 90             N/A

New Location Rd Landsdowne Ave Brenton Way New Location N/A 3E 90             N/A

New Location Rd Perseverance Dr Millen Dr New Location N/A 2E 60             N/A

New Location Rd Camelot Dr Stafford Rd New Location N/A 2E 60             N/A

New Location Rd McCorkle Ln New Subdivision Street New Location N/A 2E 60             N/A
Pharr Mill Rd (SR 1158) NC 49 Rocky River Rd Widening 2 lane 3E 90             3C AND 4D
Morehead Rd (SR 1300) Rocky River Crossing Rd NC 49 Widening 2 lane 3C 80             4D
NC 49 Caldwell Rd (SR 1173) Coddle Creek Widening 4 lane w/ TWLTL 4J 125           4D AND 4B

Plaza Rd Ext Rocky River Rd Larewood Dr Widening 2 lane 3E 90             3C

Raging Ridge Rd Ext Robinson Church Rd (SR 1166) Hickory Ridge Rd New Location N/A 3E 90             N/A

Raging Ridge Rd Hickory Ridge Rd Stallings Rd Widening 2 lane 3E 90             N/A

Raging Ridge Rd Ext Stallings Rd Pharr Mill Rd New Location N/A 3E 90             3C

Hickory Ridge Rd (SR 1138) Roberta Rd Ext Raging Ridge Rd Widening 2 lane 4J 125           4G

Hickory Ridge Rd (SR 1138) Raging Ridge Rd Lower Rocky River Rd Widening 2-3 lane 3C 80             N/A

#3#3 (5/19/21)
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COMMENTS

Dist Cross- ROW

(mi) Section (ft)
131 ARCHIBALD RD (SR 1153) Rocky River Rd -- Zion Church Rd 2 1.11 2-A / ADQ
113 BEARD RD EXT. Mecklenburg Co -- Christenbury Pkwy Y -- 0.86 3-C 80
265 BROOKWOOD AV Church St -- Burrage Rd 2 1.05 3-C 80
746 BRUTON SMITH BOULEVARD (SR 2894) US 29 -- ZMAX Raceway 4 0.60 6-F 130 MB; W/O BIKE LANES
772 BRUTON SMITH BOULEVARD (SR 2894) ZMAX Raceway -- I-85 5 1.44 6-F 130 MB; W/O BIKE LANES
747 BUFFALO AV McGill Ave -- Church St 2 0.22 2-G 85
748 BURRAGE RD Old Salisbury-Concord Rd -- Brookwood Ave 2 0.94 2-E 60
749 BURRAGE RD Brookwood Ave -- NC 3 (Branchview Dr) 2 1.25 2-E 60
250 BURRAGE RD NC 3 (Branchview Dr) -- Lake Concord Rd 2 0.55 2-E 60
752 CABARRUS AV (SR 1002) US 29 -- US 601 4 0.24 5-A 100
751 CABARRUS AV (SR 1002) US 601 -- Old Charlotte Rd 4 0.82 2-J 90
750 CABARRUS AV (SR 1002) Old Charlotte Rd -- Kerr St 2 0.51 2-J 90
753 CABARRUS AV (SR 1002) Kerr St -- NC 73 (Church St) 2 0.57 2-J 90
921 CABARRUS AV (SR 1002) NC 73 (Church St) -- NC 3 (Branchview Dr) 2 0.76 2-J 90

754, 77, 98 CALDWELL CONNECTOR Weddington Rd Ext -- US 29 Y -- 2.02 4-D 110
192 CENTRAL DR NW NC 73 -- US 29 2 0.28 3-C 80
1053 CENTRAL DR NW McGill Ave -- End/Central Dr EXT 2 0.37 2H 75
1102 CENTRAL DR EXT Central Dr NW -- Epworth St NW Y -- 0.18 2H 75

49 CHESTNUT DR Lincoln St -- NC 73 (Union St) 2 0.23 2-E 60
88 CHRISTENBURY PKWY (SR 1447) Derita Rd (SR 1445) -- Cox Mill Rd (SR 1448) 4 0.39 4-D / ADQ 110
33 CHRISTENBURY PKWY (SR 1447) Cox Mill Rd -- Millstream Ridge 2 0.56 4-D 110 MB; W/O BIKE LANES

566 CONCORD MILLS BLVD (SR 2894) Derita Rd -- I-85 4 1.08 6-F 130 MB; W/O BIKE LANES
245 COPPERFIELD BLVD I-85 -- NC 3 (Branchview Dr) 5 1.71 5-A / ADQ 100
256 CORBAN AV Powder St -- NC 73 (Church St) 2 0.77 2-H 75
263 COUNTRY CLUB NC 3 (Branchview Dr) -- US 29 (Concord Pkwy) 2 0.61 3-C 80
50 COX MILL RD (SR 1448) Poplar Tent Rd (SR 1394) -- Rocky River 2 1.52 3-C 80
87 COX MILL RD (SR 1448) Rocky River -- Christenbury Pkwy (SR 1447) 2 0.75 3-C 80

243 CRESTMONT DR (SR 2643) Old Airport Rd (SR 2635)- NC 73 2 2.00 2-C 50
86 DERITA RD (SR 1445) Poplar Tent Rd -- Concord Mills Blvd 2 2.54 4-C 110 W/ SHARROWS

1141 DERITA RD (SR 1445) Concord Mills Blvd - Meck. County 2 0.24 4-D 110 MB; W/O BIKE LANES
1007 DICKENS PL EXT Copperfield Blvd -- Penninger Rd Y -- 1.77 3-C 80
1008 GEORGE LILES PKWY Poplar Tent Rd -- I-85 4 0.58 4-A 180
176 GEORGE LILES PKWY (SR 1430) Weddington Rd -- Poplar Tent Rd 4 1.07 4-A / ADQ 180 MA
39 GEORGE LILES PKWY US 29 (Concord Pkwy) -- Weddington Rd (SR 1431) 4 1.27 4-A 180

125 GEORGE LILES PKWY (ROBERTA CHURCH RD) Roberta Rd (SR 1304) -- US 29 (Concord Pkwy) 2 1.70 4-A 180
72 GEORGE LILES PKWY (STOUGH RD) NC 49 -- Roberta Rd 2 1.84 4-A 180 MA
32 HARRIS RD (SR 1449) Meck Co -- Odell School Rd (SR 1442) 2 3.37 4-D 110

185 INTERNATIONAL DR (SR 1429) Poplar Tent Rd (SR 1394) -- NC 73 (Davidson Hwy) 2 1.39 2-L 80
90, 574, 583, 584 INTERSTATE 85 Mecklenburg Co -- NC 73 (Davidson Hwy) 8 6.36 8-B 250

574, 583, 584, 40, 585 INTERSTATE 85 NC 73 (Davidson Hwy) -- Centergrove Rd (SR 2114) 4 5.29 8-B 250
864 KANNAPOLIS HWY (SR 1008) I-85 -- US 29 2 1.16 3-B 80

KANNAPOLIS HWY (SR 1008) I-85 -- Winecoff School Road 2 3-B 80
254 KERR ST McGill Av -- Cabarrus Av (SR 1002) 2 1.00 2-H 75
841 LAKE CONCORD RD Burrage Rd -- NC 3 (Branchview Dr) 5 0.65 4-D/ADQ 110
260 LAKE CONCORD RD Church St (SR 2287) -- Burrage Rd 4 0.3 5A 110
762 LINCOLN ST / RUTHERFORD ST Chestnut Dr -- Wilshire Ave 2 1.40 2-E 60
165 MCGILL AVENUE US 29 -- RailRoad 4 0.41 3-C / ADQ 80 MB; SIDEWALK/BIKE LANE ONE SIDE
884 MCGILL AVENUE Railroad -- Spring St / Buffalo Av 2 0.83 2-E 60

79, 104 MOREHEAD RD (SR 1300) Harrisburg City Limits/Patricia Ave -- US 29 3 0.87 4-D 110
1009 MOREHEAD RD (SR 1300) US 29 -- Caldwell Rd Ext 2 0.65 4-D 110
247 NC 3 (BRANCHVIEW DR) Lake Concord Rd -- Kannapolis City Limits (I-85) 2 0.60 4-D 135
264 NC 3 (BRANCHVIEW DR) Bradley St  -- Lake Concord Rd 3 0.44 4-D 135 MB; W/O BIKE LANES

669, 670 NC 3 (BRANCHVIEW DR) Bradley St -- NC 73 (Corban Av SE) 2 3.12 4-D 110
61 NC 3 (BRANCHVIEW DR) NC 73 (Corban Av SE) -- Old Airport Rd (SR 2635) 2 2.33 4-A 200

136 NC 3 (S UNION ST) US 601 (Warren C. Coleman Blvd) -- Old Airport Rd (SR 2635) 2 0.51 5-A 100
578 NC 49 Cold Springs Rd -- US 601 4D 3.54 4-B / ADQ 200
684 NC 49 US 601 -- Zion Church Rd 4D 1.63 4-B / ADQ 200
638 NC 49 Zion Church Rd – Old Charlotte Rd 4D 1.22 4-B / ADQ 200
682 NC 49 Old Charlotte Rd -- George Liles Blvd (Stough Rd) 4D 1.11 4-B / ADQ 200

680, 681 NC 49 George Liles Blvd (Stough Rd) -- Coddle Creek 4 0.36 4-B / ADQ 200
261 NC 73 (CHURCH ST) US 29 -- Davidson Dr 4 0.37 4-D 110

CITY OF CONCORD CTP FY 2019-2020

THOROUGHFARE INDEX EXISTING 2019-2020

ID# Facility & Segment From - To
New 

Location lanes Multi-Use Corridor
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262 NC 73 (CHURCH ST) Davidson Dr -- Winecoff Ave 4 0.95 4-D / ADQ 110
252,  694 NC 73 (CHURCH ST) Winecoff Ave -- Douglas Av 3 0.38 3-C 80

259, 695, 696 NC 73 (CHURCH ST) Douglas Av -- Cabarrus Av 2 0.95 3-C 80
697 NC 73 (CHURCH ST) Cabarrus Av -- Corban Av 2 0.17 3-C 80

253, 698 NC 73 (CORBAN AVE) Church St -- NC 3 2 0.58 3-C 80
1135 NC 73 (DAVIDSON DR) Church St -- US 29 2 0.27 4-D 110

696, 692, 693 NC 73 (DAVIDSON HWY) US 29 -- I 85 2 2.81 4-D 135
699 NC 73 (MT PLEASANT HWY) NC 3 -- Crestmont Dr 2 1.47 4-F 100 MB; W/O BIKE LANES
902 ODELL SCHOOL RD (SR 1601) NC 73 -- Poplar Tent Rd 2 2.84 4-D 110
44 OLD AIRPORT RD (SR 2635) NC 3 -- Crestmont Dr 2 0.87 3-C 80

903 OLD AIRPORT RD (SR 2635) Crestmont Dr -- NC 49 2 2.41 3-C 80
47 OLD CHARLOTTE RD Cabarrus Av -- US 601 2 1.10 3-C 80

913 OLD CHARLOTTE RD (SR 1335, SR 1157) US 601 -- Roberta Rd 2 0.32 4-D 110
133 OLD CHARLOTTE RD (SR 1335, SR 1157) Roberta Rd -- NC 49 2 1.65 4-D 110
1136 OLD HOLLAND RD Quay Rd EXT -- Caldwell Connector 2 0.23 3-C 80

251, 922 OLD SALISBURY-CONCORD RD (SR 1002) NC 3 -- Penninger Rd 2 1.33 4-B 130
1133, 1132 PENNINGER RD (SR 2113) Old Salisbury - Centergrove Rd 2 2 3-C 80

244 PENNINGER RD (SR 2113) Centergrove Rd -- Old Salisbury-Concord Rd (SR 1002) 2 0.9 3-C 80
933, 177 PITTS SCHOOL RD (SR 1305) Poplar Tent -- US 29 2 2.49 4-D 110

932 PITTS SCHOOL RD (SR 1305) Roberta Rd -- US 29 2 2.83 4-D 110
935 POPLAR TENT RD (SR 1394) NC 73 -- Derita Rd 2 4.22 4-D 110 MB; W/O BIKE LANES

936, 1139 POPLAR TENT RD (SR 1394) Derita Rd (SR 1445) -- Woodhaven Place 2 1.54 4-D 110
937 POPLAR TENT RD (SR 1394) Woodhaven Place -- George Liles Pkwy (SR 1430) 2 1.35 4-D 110 MB; W/O BIKE LANES
31 POPLAR TENT RD (SR 1394) George Liles Pkwy -- US 29 2 3.09 4-D 110 MB; W/O BIKE LANES

258 POWDER ST SW Cabarrus Ave - Corban Ave 2 0.07 3-C 80
1132 QUAY RD (SR 1446) Quay Rd Ext -- Carolina Lilly 2 0.88 3-C 80
1140 QUAY RD EXT. Quay Rd - Old Holland Rd Y -- 0.17 3-C 80
953 ROBERTA RD (SR 1304) Old Charlotte Rd -- George Liles Pkwy (Roberta Church Rd) 2 2.57 4-D 110 MB; N. Side
952 ROBERTA RD (SR 1304) George Liles Pkwy (Roberta Church Rd) -- Pitts School Rd 2 1.44 4-D 110 MB; N. Side
189 ROCK HILL CHURCH RD (SR 1414) Poplar Tent Rd -- Weddington Rd 2 1.19 3-C 80
188 ROCK HILL CHURCH RD (SR 1414) Weddington Rd -- US 29 2 0.76 4-D 110
956 ROCKY RIVER RD (SR 1139) NC 49 -- Pharr Mill Rd 2 3.91 4-D 110
46 UNION CEMETERY RD Old Charlotte -- Sunderland Rd 2 0.78 2-E 60

139 UNION CEMETERY RD RELOCATION Sunderland Rd --US 29 (Rock Hill Church Rd Ext Relocation) Y -- 0.58 2-E 60
983 UNION ST Corban Av -- Manor Av 2 1.72 2-E 60
65 UNION ST Manor Av -- NC 3 2 0.68 3-C 80

616 US 29 (CONCORD PKWY) I-85 S -- Kannapolis Hwy (SR 1008) 4D 0.63 6-F 130
614 US 29 (CONCORD PKWY) Kannapolis Hwy (SR 1008) -- Church St (SR 2287) 4D 0.18 6-F 130

611, 612, 613 US 29 (CONCORD PKWY) Church St -- Central Av 4D 0.95 6-F 130 MB; W/O BIKE LANES
610 US 29 (CONCORD PKWY) Central Av -- Poplar Tent Rd 4 0.85 6-F 130 MB; W/O BIKE LANES
609 US 29 (CONCORD PKWY) Poplar Tent Rd -- US 601 4 1.04 6-F 130 MB; W/O BIKE LANES
607 US 29 (CONCORD PKWY) US 601 --Cabarrus Av 4 0.45 6-F 130 MB; W/O BIKE LANES
606 US 29 (CONCORD PKWY) Cabarrus Av -- Rock Hill Church Rd 4 0.28 6-F 130
605 US 29 (CONCORD PKWY) Rock Hill Church Rd -- George Liles Pkwy 4 1.92 6-F 130
604 US 29 (CONCORD PKWY) George Liles Pkwy -- Pitts School Rd 4 1.43 6-F 130
603 US 29 (CONCORD PKWY) Pitts School Rd -- Rocky River 4 1.18 6-F 130
602 US 29 (CONCORD PKWY) Rocky River -- Bruton Smith Blvd 6 0.73 6-F 130
601 US 29 (CONCORD PKWY) Bruton Smith Blvd -- Morehead Rd 6 0.24 6-F 130

57, 96 US 29 (CONCORD PKWY) Morehead Rd -- Mecklenburg Co 6 0.26 6-B 150
126, 663 US 601 (WARREN COLEMAN BLVD) NC 3 -- Flowes Store Rd 2 1 4-D 110 MA

64, 665, 666, 664 US 601 (WARREN COLEMAN BLVD) NC 3 -- US 29 2 4 4-D 110 MA
524 WEDDINGTON RD (SR 1431) Old Holland Rd -- Bruton Smith Blvd 2 0.42 4-D 110
526 WEDDINGTON RD (SR 1431) Bruton Smith Blvd -- Ruben Linker Rd 4 1.20 4-D 110

45, 987, 525 WEDDINGTON RD (SR 1431) Ruben Linker Rd -- Rock Hill Ch Rd 2 4.61 4-D 110 MB; W/O BIKE LANES
48 WILSHIRE AVE (SR 1157) Old Charlotte Rd -- US 601 2 0.94 4-D 110

996 WILSHIRE AVE (SR 1157) US 601 -- Union St 2 1.32 4-D 110
266 WILSHIRE AVE EXT (SR 1157) Union St -- NC 3 Y -- 0.68 4-D 110
190 WINECOFF SCHOOL RD (SR 1790) NC 73 -- I-85 2 0.62 3-C 80
191 WINECOFF SCHOOL RD (SR 1790) Linker Ave -- S Ridge Rd 2 0.94 3-C 80

1001, 1002, 129 ZION CHURCH RD (SR 1482,1155,1153) NC 49 -- Flowes Store Rd 2 3.75 3-C 80
132, 539, 1003 ZION CHURCH RD (SR 1482,1155,1153) Wilshire Ave -- NC 49 2 1.2 3-C 80

134 ZION CHURCH RD EAST (SR 1153) Zion Church Rd -- US 601 2 1.62 3-C 80

EXISTING

1039 ARLEE CT Central Heights Dr -- End / Arlee Ct Ext 2 0.33 2E 60

COLLECTOR STREET INDEX 2019 - 2020

ID# Facility & Segment From - To
New 

Location lanes Dist CommentsCross- ROW
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1063 ARLEE CT EXT End / Arlee Ct -- Zion Church Rd (SR 1153) Y -- 0.48 2E 60
1059 BRAXTON DRIVE Daffodil Ln (SR 2376) -- Piney Church Rd (SR 1154) 2 0.29 2H 75
249 BROOKWOOD AV Harris St -- Church St 2 0.67 3-C 80
1090 BURNING EMBERS LN Firebrick Ln -- Falls Lake Dr 2 0.42 2H 75
1036 CENTRAL DR NW NC 73 -- Mills Ave 2 1.06 3C 80
1084 CENTRAL DR NW US 29 -- McGill Ave 2 0.84 3C 80
1141 CENTRAL HEIGHTS DR NC 49 - Zion Church Rd 2 1.11 3C 80
1083 CESSNA DR (SR 1443) Odell School Rd -- Trail Rd 2 0.36 2E 60
1117 CLARK CREEK PKWY (SR 2930) Ellenwood Rd (SR 1461) -- Mecklenburg County 2 0.95 3C 80
1116 CLOVER RD NW Pitts School Rd (SR 1305) -- Clearwater Dr 2 0.50 2E 60
1050 COCHRAN ROAD (SR 1306) Pitts School Rd (SR 1305) --Roberta Rd (SR 1304) 2 0.92 3C 80
1056 CONCORD FARMS RD Weddington Rd (SR 1431) -- Concord Farms Ext. 2 0.87 3C 80
1096 CONCORD FARMS RD EXT Concord Farms Rd (SR 1432) -- US 29/Roberta Church Rd Y -- 0.45 3C 80
1105 COZART AVE SW Lincoln St -- Georgia St 2 0.18 2H 75
1065 CRESTSIDE DRIVE SE Branchview Dr (NC 3) -- Corban Ave/Mt Pleasant Hwy (NC 73) 2 0.93 2G 85
1080 DAFFODIL LN (SR 2376) Braxton Dr -- Scottland Dr 2 0.43 2H 75
1069 DC DRIVE (SR 2320) Zion Church Rd (SR 1153) -- End / DC Dr Ext 2 0.65 2E 60
1011 DC DRIVE EXT End / DC Dr -- Braxton Dr Y -- 0.58 2E 60
1027 DEAL STREET SE Mt Pleasant Hwy (NC 73) -- Old Salisbury-Concord Rd 2 0.67 2H 75
1010 DRAKE MILL LN Rocky River Rd(SR 1139) --Greene Mill Ave SW 2 1.15 3C 80
1107 DRAKE MILL LN EXT Greene Mill Rd -- Flowes Store Rd (SR 1132) Y -- 1.01 3C 80
1073 ELLENWOOD RD (SR 1461) Harris Rd (SR 1449) -- Clark Creek Pkwy (SR 2930) 2 0.79 3C 80
1078 ELLENWOOD RD EXT / CLARK CREEK PKWY Aragorn Ln -- Benjamin Walker Ln Y -- 0.32 3C 80
1103 EPWROTH ST NW Central Dr Ext -- Liske Ave NW 2 0.25 2H 75
1079 EVA DR NW Poplar Tent Rd -- Poplar Tent Rd 2 1.60 2E 60
1038 FALCON DR Zion Church Rd (SR 1152) -- End/Flintridge Dr Ext 2 0.87 2H 75
1142 FALLS LAKE DR Burning Embers Ln -- Central Heights Dr 2 0,44 2H 75
1094 FARMWOOD BLVD SW Roberta Rd -- Woodcrest Dr 2 0.19 3C 80
1109 FIREBRICK LN SW Hearth Ln SW -- Burning Embers Ln 2 0.11 2H 75

1101, 1121, 1113, 1130 FLINTRIDGE DR EXT Zion Church Rd (SR 1152) -- Flowes Store Rd Y -- 1.45 2H 75
1115 FULTON CT US 601 -- Manteo Dr Ext 2 0.16 2E 60
1066 GEORGIA ST SW Corban Ave SW -- Cozart Ave 2 0.98 2H 75
1055 GOODMAN RD (SR 1441) Poplar Tent Rd (SR 1394) -- Glen Afton Blvd 2 1.14 3-C 80
1086 GREEN STREET SW Roberta Rd (SR 1304) -- Old Charlotte Rd (SR 1157) 2 0.70 2E 60
1026 HARRIS STREET NW Brookwood Ave NW -- Morton Ave NW 2 0.92 2H 75
1047 HEARTH LN SW Rocky River Rd (SR 1139) -- Firebrick Ln 2 0.30 2H 75
1041 HEDGEMORE CT (SR 1433) Pitts School Rd -- End / Hedgemore Ct Ext 2 0.55 2H 75
1022 HEDGEMORE CT EXT Hedgemore Ct -- Windswept Rd Y -- 0.54 2H 75
1125 HEGLAR RD NC 49 -- Old Airport Rd 2 0.78 3C 80
1075 HIGH MEADOW DR (SR 1274) Rocky River Rd -- End / High Meadow Dr Ext 2 0.65 2E 60
1070 HIGH MEADOW DR EXT High Meadow Dr  -- Zion Church Rd (SR 1152) Y -- 0.87 2E 60
1076 JOHN Q HAMMONS DR NW Bruton Smith Blvd -- Scott Padgett Pkwy 2 0.27 3C 80
1093 KISER WOODS DRIVE SW Central Heights Dr -- Kendra Dr SW 2 0.23 2H 75
1057 LAUREL VIEW DRIVE NW George Liles Pkwy -- Sunberry Ln Ext 2 0.28 3C 80
1028 LAWNDALE AVE SE Union St S -- NC 3 2 0.67 2E 60
1104 LISKE AVE NW Epworth St NW -- White St NW 2 0.18 2H
1037 MANOR AVE SW Union St S -- US 601 2 0.80 3C 80
1114 MANTEO DR Flowe Store Rd -- End/Manteo Dr Ext 2 0.36 2E 60
1012 MANTEO DR EXT Fulton Ct -- Manteo Dr Y -- 0.47 2E 60
1111 MILLS AVE NW Kannapolis Hwy (SR 1008) -- Central Dr 2 0.10 3C 80
1021 MILLSTREAM RIDGE DR Clark Creek Pkwy -- Christenbury Pkwy 2 0.68 2H 75
1020 MORTON AVE NW Harris St NW -- Davidson Dr NW 2 0.22 3C 80
1035 MOSS FARM ST EXT Harris Rd (SR 1449) --Odell School Rd Y -- 1.51 3C 80
1032 MOSS FARM ST NW Moss Plantation Ave NW -- Harris Rd (SR 1449) 2 0.55 3C 80
1068 MOSS PLANTATION AVE NW Ravenscroft Dr -- End/Moss Plantation Ave NW Ext 2 1.42 3C 80
1025 MOSS PLANTATION AVE NW EXT Moss Plantation Ave NW -- Odell School Rd Y -- 0.45 3C 80
1085 MOTORSPORTS DR Stough Rd (SR 1309) -- End / Motorsports Dr Ext 2 0.32 3C 80
1127 MOTORSPORTS DR EXT Motorsports Dr -- Blackwelder Rd (SR 1307) Y -- 0.68 3C 80
1017 NEISLER RD (SR 2404) Gold Hill Rd -- Old Salisbury-Concord Rd 2 1.39 2E 60
1071 NEISLER RD EXT Old Salisbury-Concord Rd -- Penninger Rd Y -- 1.47 2E 60
1014 NEISLER RD EXT Penninger Rd -- Centergrove Rd Y -- 0.51 2E 60
1042 NEW PROPOSED RD Zion Church Rd (SR 1153) -- Flowes Store Rd (SR 1132) Y -- 0.86 2H 75
1024 NEW PROPOSED RD Pitts School Rd SW (SR 1305) -- US 29 (Concord Pkwy) Y -- 0.24 2H 75
1095 OLD SOUTH CT Saddlewood Cir -- End / Old South Ct Ext 2 0.07 2H 75
1054 OLD SOUTH CT EXT Old South Ct -- Union Cemetery Rd Y -- 1.22 2H 75
1081 OLD SPEEDWAY DRIVE NW Montgrove Place NW -- Poplar Tent Road 2 0.79 2H 75
1124 PERRY ST Pitts School Rd NW (SR 1305) -- US 29 (Concord Pkwy) 2 0.28 2H 75
1082 PINEY CHURCH RD Zion Church Rd (SR 1153) -- Flowes Store Rd (SR 1132) 2 2.29 2H 75
1033 POPLAR CROSSING DR NW Poplar Tent Rd -- George Liles Pkwy 2 0.52 3C 80

Page 13 Printed on 5/12/21



1122 RED TIP DR SE Crestmont Dr (SR 2643) -- End 2 0.16 2H 75
1034 RED TIP RD EXT Red Tip Dr -- Pleasant Hill Dr Y -- 2E 60
1087 ROBINS WAY SW US 29 (Concord Pkwy) -- Pitts School Rd NW (SR 1305) 2 0.33 2H 75
1100 SADDLEWOOD CIR SW Woodcrest Dr SW -- Old South CT 2 0.13 3C 80
1061 SCOTT PADGETT PKWY NW Bruton Smith Blvd -- John Q Hammons Dr NW 2 0.12 3C 80
1051 SCOTTLAND DR (SR 2910) Daffodil Ln -- Piney Church Rd 2 0.17 2H 75
1112 SPRING ST NW Brookwood Ave NW -- Old Salisbury-Concord 2 1.08 2H 75
1058 SPRING ST SW Old Salisbury-Concord  -- Wilshire Ave 2 1.24 2H 75
1044 STOWE LN EXT Bruton-Smith Blvd -- Caldwell Connector Y -- 0.17 3-C 80

1092, 1098 SUNBERRY LN EXT Laurel View Dr NW  -- Weddington Rd (SR 1431) Y -- 0.33 3C 80
1110 TRAIL RD Cessna Dr (SR 1443) -- End / Trail Rd Ext 2 0.40 2E 60
1089 TRAIL RD EXT Trail Rd -- Goodman Rd Y -- 0.66 2E 60
144 TRANSIT CT  US 29 -- End 2 0.25 2E 40-95
1015 TRIBECK US 29 -- Pitts School Rd (SR 1305) Y -- 1.05 2H 75
1040 UNION CEMETERY ROAD SW Old Charlotte Rd -- Wilshire Ave SW 2 0.48 2H 75
1016 UNION ST N Buffalo Ave -- Corban Ave 2 0.68 2G 85
1045 VILLAGE COMMONS ST NW NC 73 -- Moss Plantation Ave NW 2 0.35 3C 80
1067 WHIPPOORWILL LN (SR 3010) Falcon Dr -- End / Whippoorwill Ln Ext 2 0.23 2H 75
1064 WHIPPOORWILL LN EXT Whippoorwill Ln -- Flowes Store Rd Y -- 0.26 2H 75
1123 WHITE ST NW Liske Ave -- Cabarrus Ave W 2 0.52 2H 75
1031 WINDSWEPT RD NW George W Liles -- End/Hedgemore Ct Ext 2 0.38 2H 75
1108 WOODCREST DR SW Farmwood Blvd SW -- Saddlewood Cir SW 2 0.09 3C 80
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HWY CTP Map Updates 2021: 

-Removed the following:

• Benjamin Walker Ln Extension from Cox Mill to Clark Creek Pkwy (Wilburn Park Ln, Aragorn Ln,
Benjamin Walker Ln)

• Kendra Dr Ext from Hearthwood Subdivision to Kiser Woods (Kendra Dr to Burning Embers Ln)
• Proposed grade separation at Winecoff School Rd/Kannapolis Hwy

-Added the following Collector roads:

• Central Heights Dr (NC 49 – Zion Church Rd)
o 3C cross section

-Realigned the following roads:

• Winecoff School Rd
• Realigned Collector route through  Hearthwood and Parkview Estates Subdivision to include

Falls Lake Dr

-Completed:

• Kannapolis Highway from US-29 to I-85

-Changed Cross Section:

• Lake Concord Rd from Church St to Burrage Rd
o Changed to 5A due to area unable to accommodate 4D cross section

Pedestrian/Bike CTP Map Update 2021: 

• Updated Greenways to reflect new Riverwalk Greenway as existing
• Added Carolina Thread Trail as a background layer and any other regional trail systems.
• Added MB designation to Roberta Road

Transit CTP Map Update 2021: New page! 
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#4 (5/19/21) 

RESOLUTION ADOPTING MODIFICATION #6 TO THE CABARRUS-ROWAN 
METROPOLITAN TRANSPORTATION IMPROVEMENT PROGRAM FOR FY 2020-2029 

WHEREAS, the Metropolitan Transportation Improvement Program (MTIP) is a staged 
multiple year listing of all federally funded transportation projects scheduled for implementation 
within the Cabarrus-Rowan Urban Area which have been selected from a priority list of projects; 
and 

WHEREAS, the document provides the mechanism for official endorsement of the program of 
projects by the Transportation Advisory Committee (TAC); and  

WHEREAS, the Transportation Advisory Committee has reviewed the current FY 2020-2029 
Transportation Improvement Program, dated October 1, 2019, and found the need to modify it; 

WHEREAS, the following attached modification has been proposed. 

WHEREAS, Projects listed in the MTIP are also included in the State TIP (STIP) and balanced 
against anticipated revenues as identified in the STIP; and 

WHEREAS, the Metropolitan Transportation Plan has a planning horizon year of 2045, and 
meets all the requirements in 23 CFR 450; and  

WHEREAS, the Transportation Advisory Committee has found that the Transportation 
Improvement Program conforms to the purpose of the North Carolina State Implementation Plan 
(or interim emissions tests in areas where no SIP is approved or found adequate )for maintaining 
the National Ambient Air Quality Standards in accordance with 40 CFR 51 & 93; and  

WHEREAS, the Transportation Advisory Committee has determined that the proposed 
modification is exempt from the requirements for determining air quality conformity in 
accordance with 40 CFR 93.127. 

NOW THEREFORE, be it resolved by the Cabarrus-Rowan Urban Area Transportation 
Advisory Committee that the FY 2020- 2029 Metropolitan Transportation Improvement Program 
dated October 1, 2019, for the Cabarrus Rowan Urban Area Metropolitan Planning Organization 
be modified as listed above on this the 26th day of May, 2021. 

I,  Lori Furr, Transportation Advisory Committee Chairman, do hereby certify that the above is a 
true and correct copy of the excerpt from the minutes of a meeting of the Cabarrus-Rowan 
Transportation Advisory Committee, duly held on the   26th  day of May 2021. 

Lori Furr, Chair 
Transportation Advisory Committee 
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REVISIONS TO THE 2020-2029 STIP

ITEM  N

HIGHWAY PROGRAM

(HANDOUT)

CABARRUS-ROWAN URBAN AREA METROPOLITAN PLANNING ORGANIZATION

STIP MODIFICATIONS
GRANTS CREEK GREENWAY, CATAWBA COLLEGE TO 
KELSEY SCOTT PARK IN SALISBURY.  CONSTRUCT 
MULTIUSE PATH.

MODIFY DESCRIPTION TO REFLECT CORRECT 
SEGMENT SEQUENCING PER CITY OF SALISBURY 
(SEE SEGMENTS A, B, AND C).

EB-5619

ROWAN

DIVISION

PROJ.CATEGORY

CABARRUS-ROWAN URBAN AREA 
METROPOLITAN PLANNING ORGANIZATION

-

GRANTS CREEK GREENWAY, CATAWBA COLLEGE TO 
EXISTING GREENWAY IN SALISBURY.  CONSTRUCT 
LOW-WATER BRIDGE GREENWAY CONNECTION.

MODIFY DESCRIPTION TO REFLECT THE TERMINI  
PREFERRED BY THE CITY OF SALISBURY.

EB-5619A

ROWAN

DIVISION

PROJ.CATEGORY

CABARRUS-ROWAN URBAN AREA 
METROPOLITAN PLANNING ORGANIZATION

-

GRANTS CREEK GREENWAY, EXISTING GREENWAY 
AT FORESTDALE DRIVE TO WILTSHIRE VILLAGE. 
CONSTRUCT MULTIUSE PATH.

MODIFY DESCRIPTION TO REFLECT THE TERMINI  
PREFERRED BY THE CITY OF SALISBURY.

RIGHT-OF-WAY FY 2020 - (BGDA)$660,000

FY 2020 - (L)$165,000

CONSTRUCTION FY 2023 - (BGDA)$1,151,000

FY 2023 - (L)$288,000

$2,264,000

EB-5619B

ROWAN

DIVISION

PROJ.CATEGORY

CABARRUS-ROWAN URBAN AREA 
METROPOLITAN PLANNING ORGANIZATION

-

GRANTS CREEK GREENWAY, WILTSHIRE VILLAGE TO 
KELSEY SCOTT PARK.  CONSTRUCT MULTIUSE PATH.

MODIFY DESCRIPTION TO REFLECT THE TERMINI  
PREFERRED BY THE CITY OF SALISBURY.

ENGINEERING FY 2021 - (BGDA)$294,000

FY 2021 - (L)$74,000

CONSTRUCTION FY 2023 - (BGDA)$1,882,000

FY 2023 - (L)$470,000

$2,720,000

EB-5619C

ROWAN

DIVISION

PROJ.CATEGORY

CABARRUS-ROWAN URBAN AREA 
METROPOLITAN PLANNING ORGANIZATION

-

2Thursday, May 6, 2021
* INDICATES FEDERAL AMENDMENT
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REVISIONS TO THE 2020-2029 STIP

ITEM  N

HIGHWAY PROGRAM

(HANDOUT)

CABARRUS-ROWAN URBAN AREA METROPOLITAN PLANNING ORGANIZATION

STIP MODIFICATIONS

NORFOLK SOUTHERN, NS MAINLINE IN ROWAN 
COUNTY. CONSTRUCT TRACK IMPROVEMENTS, 
SECOND PLATFORM, PEDESTRIAN UNDERPASS, 
SITEWORK, RETAINING WALL AND SIGNAL 
EQUIPMENT.

COST INCREASE EXCEEDING $2 MILLION AND 25% 
THRESHOLDS.

CONSTRUCTION FY 2022 - (T)$269,000
FY 2022 - (O)$780,000
FY 2023 - (T)$7,025,000
FY 2024 - (T)$7,026,000

$15,100,000

P-5726
ROWAN

REGIONAL
PROJ.CATEGORY

CABARRUS-ROWAN URBAN AREA 
METROPOLITAN PLANNING ORGANIZATION

-

US 29, REALIGN UNION CEMETERY ROAD TO 
INTERSECT US 29 AT ROCK HILL CHURCH ROAD AND 
CONSTRUCT IMPROVEMENTS ALONG US 29 FROM 0.6 
MILE WEST OF ROCK HILL CHURCH ROAD TO JUST 
EAST OF ROCK HILL CHURCH ROAD.

COST INCREASE EXCEEDING $2 MILLION AND 25% 
THRESHOLDS.

RIGHT-OF-WAY FY 2022 - (T)$3,400,000
UTILITIES FY 2022 - (T)$1,050,000

FY 2023 - (T)$1,050,000
CONSTRUCTION FY 2025 - (T)$4,050,000

FY 2026 - (T)$4,050,000
$13,600,000

* U-5956
CABARRUS

REGIONAL
PROJ.CATEGORY

CABARRUS-ROWAN URBAN AREA 
METROPOLITAN PLANNING ORGANIZATION

-

NORFOLK SOUTHERN MAINLINE, GRADE SEPARATION 
AT ROGERS LAKE ROAD CROSSING (724408Y) IN 
KANNAPOLIS.

TO ASSIST IN BALANCING FUNDS, DELAY 
CONSTRUCTION FROM FY 22 TO FY 23.

CONSTRUCTION FY 2023 - (T)$4,000,000
FY 2023 - (O)$450,000
FY 2024 - (T)$4,000,000
FY 2025 - (T)$4,000,000

$12,450,000

Y-4810K
CABARRUS

STATEWIDE
PROJ.CATEGORY

CABARRUS-ROWAN URBAN AREA 
METROPOLITAN PLANNING ORGANIZATION

-

2Thursday, April 8, 2021

* INDICATES FEDERAL AMENDMENT
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Cabarrus-Rowan MPO  
Prioritization 6.0 STIP/MTIP Project Solicitation and Ranking Process 

Introduction: The NCDOT and the North Carolina General Assembly are requiring that all 
metropolitan and rural planning organizations develop a project solicitation and ranking process 
to evaluate all eligible project categories (highway, non-motorized, public transportation, 
aviation, rail, and ferry). The following process has been approved by the NCDOT to ensure 
compliance with the legislative intent of this new requirement as stated in Session Law 2012-84.  

Applicability: This process would apply to all projects ranked by the MPO in Cabarrus and 
Rowan counties that are eligible for “regional” and “division” tier funding, as defined in the 2013 
Strategic Highway Investments (STI) legislation. Statewide tier eligible projects would be 
evaluated quantitatively by NCDOT prior to this process. Should those statewide projects not 
receive statewide tier funds, they would be eligible for regional and division tier evaluation by 
NCDOT and the MPO local MTIP evaluation process. 

Schedule 

Project Solicitation: The MPO will solicit candidate projects for a minimum of 28 days 
beginning in October 2018.  Those candidate projects will be presented to the TAC at the March 
27, 2019 meeting, where the TAC endorsed the project list for submittal and evaluation by 
NCDOT.  In the event that the number of new projects exceeded the maximum acceptable to 
NCDOT, the TAC would endorse projects based on technical review by the TCC, Division 9 and 
10 staff recommendations.  MPO staff will subsequently submit the MPO’s endorsed projects 
into NCDOT’s SPOT On!ine tool (web-based system) for project evaluation and quantitative 
scoring.    

Project Ranking: The TCC and TAC will evaluate the full list of new and previously-scored 
projects for the two counties between September 2021 and April 2022, with local points 
assigned and submitted to the SPOT office by the April 30, 2022 deadline.  

Schedule Summary: 
October 2018 to January 2019 – Public solicitation of new candidate projects 
October 2019 to July 2020 – Submit candidate projects to NCDOT for evaluation 
April 2021 to May 2021 – TCC and TAC receive public comments and review data and costs 
September 2021 to November 2021 – Review of SPOT evaluation results of proposed regional 
tier projects 
September 22, 2021 MPO meeting – Allocate local points to regional tier projects and develop 
NCDOT project submittal list / post results to CRMPO website for public comments 
October 27, 2021 - review public comments and endorse final regional tier project’s list for 
submittal to NCDOT  
February 2022 to April 2022 – Review of SPOT evaluation results of proposed division tier 
projects 
February 23, 2022 MPO meeting – Allocate local points to division tier projects and develop 
NCDOT project submittal list / post results to CRMPO website for public comments 
April 27, 2022 - review public comments and endorse final division tier project’s list for submittal 
to NCDOT  
April 30, 2022 – Submit SPOT projects and publish information on CRMPO website  

#5 (5/19/21)
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Public Input Process 

Project Solicitation: The MPO will announce a 28-day new project solicitation period to all 
member governments and interested persons. The MPO will publicize the project solicitation on 
the MPO’s website. Any new project will be presented to the TCC and TAC for their approval 
prior to submission to NCDOT’s Strategic Prioritization Office for Transportation (SPOT) for 
technical evaluation and scoring.  

Project Ranking: The MPO will present the recommended local point assignments to the TCC 
at their August 2021 and February 2022 meeting(s). Upon the approval of the TAC, the MPO 
will release the recommended projects, point assignments, and a narrative of how the points are 
assigned for a 28-day public comment period.  The 28-day period will be advertised on the MPO 
website and in newspapers of general circulation in Cabarrus and Rowan counties as well as 
the County Planning Offices in Salisbury and Concord.   The results of the public input will be 
presented to the TCC and TAC at their September 2021 and April 2022 meeting(s). At that time 
the TAC will be asked to approve a project list and final point assignment, which will be 
published on the MPO website (www.crmpo.org).   

Local Input Point Flexing: The MPO has the option to apply the Local Input Point Flexing 
Policy, which means that up to 500 Local Input Points can be transferred from one category to 
the other. The MPO will provide written documentation to the SPOT Office prior to assigning 
Regional Tier Local Input Points. The MPO may elect not to exercise this flexibility depending 
upon the volume of eligible candidate projects.  

Ranking Process 

Highway Projects: All highway projects both division tier and regional tier will be scored using 
the following local criteria. The NCDOT has determined that MPO input will be weighted at 15 
percent of the total score for regional tier projects and 25 percent of the total score for division 
tier projects. The NCDOT Division Engineer’s will be afforded the same level of influence 
through their project point assignment for regional tier and division tier eligible projects. 

The total maximum qualitative highway project score would be 50 points. Because the 
congestion score and safety score will be generated quantitatively by NCDOT, these scores will 
fluctuate with each version of SPOT’s quantitative formula. Under SPOT version 5.0, the highest 
congestion score was an 92.77, weighted to a score of 28 in the local methodology. The highest 
safety score was an 59.36, weighted to a score of 9. Therefore, the maximum theoretical score 
for a highway project would be 77.3 under this scenario.  

1. Element of the Metropolitan TIP - The project must be in the CR MPO Metropolitan
Transportation Improvement Program (MTIP). (If project is fully funded =10 points; Partially
funded = 7 points; Unfunded = 5 points)

2. Element of the Comprehensive Transportation Plan - The project must be in the CR
MPO Comprehensive Transportation Plan. (Yes=5 points; No=0 points)
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3. Element of an Economic or Land Development Plan - The project must be in a locally
adopted economic or land development plan. (Yes=5 points; No=0 points)

4. Element of the 2045 Metropolitan Transportation Plan - The project must be in the
fiscally constrained CR MPO 2045 Metropolitan Transportation Plan. (Yes=10 points; No=0
points)

5. Congestion Score - This item refers to the Volume to Capacity (V/C) ratio for road projects
using a score from the SPOT database.  This numerical score will be multiplied by 30
percent to produce the final congestion score. This score will come from the SPOT
database.

6. Safety Score - For safety, the numerical crash score is determined by the NCDOT Mobility
and Safety Division.  The score is based on the crash density, crash severity, and critical
crash rate long the roadway where the project is located.  A higher score (up to 100) are
considered to have poorer highway safety performance.  This numerical score will be
multiplied by 15 percent to produce the final safety score. This score will come from the
SPOT database.

7. Promotes Interstate or Intrastate Connections - Points are awarded for this item if the
project provides connections or enhancements to the interstate or intrastate highway
system.  (Yes=10 points; No=0 points)

8. Has Minimal Impacts on the Natural or Built Environment - Points are awarded if the
road project is on a recognized alignment where there is minimal right-of-way impact.  This
criteria is a qualitative assessment by local staff and will not include a statistical evaluation
of disturbed acres. (Yes=5 points; No=0 points)

9. Has Minimal Impacts on the Human Environment - Points are awarded if the road project
is on a recognized alignment where there is minimal right-of-way impact to residential
properties, particularly minority or low income residents.  This criteria is a qualitative
assessment by local staff and will not include a statistical evaluation of displaced residents.
(Yes=5 points; No=0 points)

Bicycle and Pedestrian Projects: All bicycle and pedestrian projects will be scored using the 
following local criteria. All data for each criteria will be locally generated for each prospective 
bicycle and pedestrian project. The total maximum qualitative bicycle and pedestrian project 
score would be 100 points. Under the previous SPOT submittal process, the maximum local 
score for a bicycle project was 66 and the maximum local score for a pedestrian project was 76. 

BICYCLE AND PEDESTRIAN PRIORITIZATION CRITERIA 
Criteria Points 

Allowed 
Points 
Awarded 

Notes 

1. % of ROW,
easements, and or
real property owned

25 1 point per 
10% 

Amount of publicly owned land 
easements, and/or real property for the 
proposed project improvement. Additional 
15 points if 100 percent of ROW, 
easement, and/or real property are 
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owned publicly. 
2. Amount of local
funding available as
a percentage of the
total project costs

10 5 pts for up 
to 20%; 10 
pts greater 
than 20% 

The amount of local funding available for 
the project. 

3. Access to School,
Park, Transit stop,
or Library

15 Yes/No Project improvement is within ½ mile of a 
school, park, transit stop, or library.   

4. Access to
population density

10 Relative 
rank 

The persons per square mile within ½ 
mile of the project improvement.  

5. Network, which
could include
sidewalk, greenway,
transit route, or trail,
existing to support
improvement

10 1 point per 
access point 

The number of road and non-road 
physical access points per mile to the 
project improvement. (Driveways are not 
included). 

6. Mix of residential
and employment
uses for potential to
provide non-auto
work trip and related
travel

10 5 points for 
planned;10 
points for 
existing 

Does the project improvement connect 
residential development with shopping or 
employment center? 

7. Included on a
local greenway,
pedestrian or other
Plan

10  Yes/No Identified in a planning document with 
local government approval. 

8. Project design 10 Yes/No Has there been a preliminary plan or 
design completed on the project 
improvement? 

Total  100 

Aviation Projects: All aviation projects will be scored using the following local criteria. All data 
for each criteria will be locally generated for each prospective aviation project, although items 1, 
4, 5, and 6 will require information from external sources to the MPO and local membership. 
The total maximum qualitative aviation project score would be 40 points. Under the previous 
SPOT submittal process, the maximum local score for an aviation project was 26. 

1. Element of Statewide System Plan - Must be identified and approved by NcDOA in the
STIP projects. -Yes-5 No-0

2. Airport must have an approved Master Plan and approved ultimate ALP and project
must be element of Master Plan-Yes- 5 No- 0
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3. Element of Governing Authority CIP plan-Project must be part of an approved Capital
Improvement Plan-Yes- 5, No- 0

4. Airport FAA Classification- or General Aviation Airport Group- Commercial Service-10,
General Aviation Airports by Category. National-7, Regional-5, Local-3, Basic-1.

5. Congestion-Number of Airport operations -250,00+ -10, 100,000-250,000 – 5, 50,000-
100,000 – 3, Less than 50,000 – 1

6. Safety Related Projects- Is project a safety related project in accordance with FAA
guidance? Yes-5, No-0. If all safety related projects are complete then project receives 5
points.

Public Transit Capital Projects: All public transit capital projects will be scored using the 
following local criteria. All data for each criteria will be locally generated for each prospective 
transit capital project. The total maximum qualitative public transit capital project score would be 
45 points. Under the previous SPOT submittal process, the maximum local score for a transit 
project was 30. 

1. Element of a current Planning Document. -5 points in STIP, 5 points in TDP/Other

2. Access to employment. Yes- 5 No- 0

3. Factor in improving safety or security. – 5 points for safety, 5 points for security

4. Intermodal Connectivity. – 5 points for (3) or more modes, 3 points for (2) or more
modes.

5. Local Funding Availability. – 5 points for 50+ percent funding, 3 points for 20 to 50
percent funding, 1 point for less than 20 percent.

6. Access to Bike/Ped projects. 1 point per connection for a max of 5 pts.

7. Preservation of existing level of service. Yes -5 No-0

Rail Projects: All rail projects will be scored using the following local criteria. The total 
maximum rail project score would be 70 points. Under the previous SPOT submittal process, 
the maximum local score for a rail project was 49. 

1. Element of Statewide or Local System Plan - Must be identified and approved by
NCDOT Rail as a potential STIP project. Yes-15 No-0

2. Project addresses an identified facility safety issue. This quantitative score will
come from the SPOT database and be multiplied by 15 percent to produce the
final safety index score.

Page 23 Printed on 5/12/21



3. Project expands facility capacity.  This quantitative score will come from the 
SPOT database and be multiplied by 30 percent to produce the final capacity 
index score. 

 
4. Local support of the project as demonstrated thru an adopted resolution by a 

local governing Board. Yes-10 No-0 
 
 
Use of Public Input and Comments in Final Rankings: The TCC and TAC will review all 
input received through the public input process to confirm the individual candidate project 
descriptions and details. (All TCC and TAC meetings are open to the public and advertised with 
the local media and on the MPO website.) The TCC and TAC may choose to remove or modify 
projects before ultimately approving the point assignments, but no projects can be modified or 
added after the NCDOT deadline for submitting candidate projects for evaluation through the 
SPOT process.  
 
Final Ranking and Local Points Assignment: All eligible projects by tier (Regional or 
Division) could receive some variation of points with the maximum being 100 points per project. 
NCDOT has indicated that the Cabarrus-Rowan MPO will receive 1700 points to distribute for 
Regional tier eligible projects and 1700 points to distribute for Division tier eligible projects. The 
intent of the MPO is to award the maximum number of points (100) within each category 
(division and regional) to the top 17 highway projects. If the MPO elects to award points to 
projects outside the quantitative rank order and/or to non-highway projects, a justification for this 
adjustment will be shared with the public and interested stakeholders during the public comment 
period and on the MPO’s website (www.crmpo.org). As an example, some consideration may 
be given to competitive rank within the division (9 or 10) and funding region (D and E) by mode. 
Project point assignment or adjustment to non-highway mode projects based on this logic will be 
properly documented in the published narrative.     
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Cabarrus-Rowan MPO
Transportation Update

May 04, 2021

TIP / WBS No. Description Let Date Completion Date Status Construction 
Cost Contractor Project Administrator Comments

I-5858   
53061.3.GV1   
(C204244)

Pavement Rehabilitation on I-85 from US 29/US 601 
in China Grove to US 601 (Jake Alexander Blvd) in 
Salisbury AND from S. of US 52 in Salisbury to N. of 
SR 2120 (Long Ferry Rd) in Spencer (totaling 10.88 
miles)

April 16, 2019 Anticipated  
Oct. 1, 2021 57% Complete $16,273,639 Blythe Development 

Co.
Kelly Seitz, PE  
(704)630-3220

Blythe Development is Diamond Grinding when weather 
conditions allow. Night work has resumed on the project. 
Anticipated completion date is October 1, 2021.

R-5789F 
44919.3.7 
R-5789G 
44919.3.8 
(DI00235) 

ADA Ramps at Various Locations in Davidson, 
Davie, Forsyth and Rowan Counties Jan. 14, 2021 March 31,2022 Availability date  

March 1, 2021 $2,524,367 
Little Mountain 

Builders of Catawba 
County, Inc

Kelly Seitz, PE  
(704)630-3200

Project was let January 13, 2021.  Date of availability is 
March 1, 2021.  Preconstruction meeting was held 
February 23.  Contractor plans to begin work in mid April.

2021CPT.09.07.10801   
2021CPT.09.08.20801   
(DI00240)

Contract resurfacing of (5) Primary Routes and (4) 
Secondary Routes in Rowan County, totaling 17.103 
miles.

Dec. 9, 2020 Nov. 15, 2021 Availability date  
March 17, 2021 $3,452,110 J.T. Russell & Sons, 

Inc.
Kelly Seitz, PE  
(704)630-3200

Date of availability is March 17, 2021.  Preconstruction 
meeting scheduled for March 3, 2021 Contractor plans to 
begin work in mid April.

EB-5619A   
56033.3.2

Grants Creek Greenway - Construct Multi-use trail 
from Forestdale Dr to Catawba College in Salisbury June 11, 2020** Sept. 30, 2021 Contract Awarded $414,083 Dane Construction Jeff Turner  

(336)747-7800

*Schedule based on Adjusted 2020-2029 STIP - Non-
DOT let (LAP) - Construction Authorization granted Oct., 
2019. Contract awarded June, 2020. Notice to Proceed 
May 5, 2021.

17BP.9.R.75 Replace Bridge #64 over Beaverdam Creek on SR 
1952 (Godbey Rd) in Rowan County April 28, 2021

Sept 17, 2021
(except perm 
vegetation)

Project available 
June 1, 2021 $814,269 Smith-Rowe Daniel Dagenhart  

(336)747-7800

17BP.9.R.87   
DI00226

Replace Bridge #255 over Grant’s Creek on SR 1503 
(Grace Church Rd) in Rowan County March 24, 2021

Sept 30, 2021
(except perm 
vegetation)

Project available 
May 10, 2021 $547,805 NJR Group, Inc. Daniel Dagenhart  

(336)747-7800

B-4626 
38443.3.3 
(C204446)

Replace Bridge #3 (EBL), and apply Bridge 
Preservation Treatment to Bridge  #8 (WBL), over 
Yadkin River/W-S SB RR on NC 49 in Rowan 
County

 Oct. 19, 2021 TBD ROW Acquisition  
in progress $16,200,000 TBD Kevin Fischer, PE  

(919)707-6514

Planning/Design in Progress.  This project has been 
removed from the STIP; to be completed under the State 
Bridge Program

B-5772  
45728.3.1

Replace Bridge #66 over Norfolk Southern RR on SR 
1724 (Hurley School Rd) in Rowan County  Feb. 15, 2022 TBD ROW Acquisition  

Feb. 19, 2021 $1,950,000 TBD Kevin Fischer, PE  
(919)707-6514

*Schedule based on Adjusted 2020-2029 STIP.  Design in 
Progress.

BP9-R004  
BP9-R004.3  
(formerly 17BP.9.R.78)

Replace Bridge #235 over Unnamed Creek on SR 
1322 (Ebenezer Rd) in Rowan County Sept. 27, 2023 TBD  ROW Acquisition  

March 24, 2023 $750,000 TBD Daniel Dagenhart  
(336)747-7800

*This project has been temporarily suspended due to 
project priortization.*

BP9-R012  
BP9-R012.3  
(formerly 17BP.9.R.105)

Replace Bridge #108 over Tuckertown Reservoir on 
SR 1004 (Stokes Ferry Rd) in Rowan County Aug. 23, 2024 TBD ROW Acquisition  

Feb. 23, 2024 $1,500,000 TBD Daniel Dagenhart  
(336)747-7800

Division POC Let (DPOC) - In development. *This project 
has been temporarily suspended due to project 
priortization.*

P-5726  
47604.3.1  
(C204343)   

NS Main - Construct Track Improvements, Second 
Platform, Pedestrian Underpass, Sitework, Retaining 
Wall, and Signalling Equipment

 Nov. 16, 2021 TBD ROW Acquisition  
in progress $15,100,000 TBD Matthew Simmons, PE  

(919)707-4117
* Schedule based on Adjusted 2020-2029 STIP - Raleigh 
Let

P-5733  
47612.3.1  

NS Main - Rowan County - Upgrade Station Building, 
expand waiting space and surface parking July 15, 2025 TBD ROW Acquisition  

July 16, 2024 $2,600,000 TBD Matthew Simmons, PE  
(919)707-4117

*The PE work for this project has been temporarily 
suspended.*

R-5860 
47548.3.1

Widen to multilanes - US 52 Rowan County 
Proposed Misenheimer Bypass to Proposed 
Rockwell Bypass (4.6 miles)

Post Year  
Jan., 2040 TBD ROW Acquisition  

Jan. 21, 2028 $39,320,000 TBD Brett Abernathy, PE    
(336)747-7800

DDRL  *The PE work for this project has been 
temporarily suspended.*

U-5738  
50163.3.1  
(C204426)

Widen to multiple lanes on SR 2528 (Julian Rd) from 
US 601 (Jake Alexander Blvd) to SR 2667 (Summit 
Park Dr) in Salisbury

Feb. 15, 2022 TBD Utility Relocation in 
Progress $14,000,000 TBD Brett Abernathy, PE  

(336)747-7800

DDRL - Raleigh Let - Design is in progress - Currently 
working on signal design, water/sewer design and finalizing 
plans for letting.

PROJECTS UNDER CONSTRUCTION

PROJECTS UNDER DEVELOPMENT
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Cabarrus-Rowan MPO
Transportation Update

May 04, 2021

TIP / WBS No. Description Let Date Completion Date Status Construction 
Cost Contractor Project Administrator Comments

U-5901                                                             
44705.3.1

Airport Parkway –Construct 2-lane roadway on 
Multilane right of way in new location from SR 1710 
(Harrison Rd) near US 70/601 (Jake Alexander Blvd) 
to SR 2539 (Peach Orchard Rd) at US 29 in 
Salisbury

Post Year                              
Jan., 2040 TBD ROW Acquisition                                                

Jan. 21, 2028 $30,616,000 TBD Brett Abernathy, PE                                                  
(336)747-7800

DDRL -  Raleigh Let. Rowan County Commissioners 
provided a resolution of support for an alternate that 
connected to Peach Orchard Rd. on the east side of US 29.  
NCDOT has met with our consultant and we have scoped 
the next phase of the project.  We will essentially start over 
by looking at the additional area east of the airport for the 
new alignment including a new grade separated crossing of 
the railroad.  Let date has been adjusted to reflect the effort 
to prioritize project delivery.  *The PE work for this project 
has been temporarily suspended.*

U-6062                                                           
47486.3.1

Upgrade SR 2739 (N. Main St and S. Main St) to 
incorporate Bicycle Lanes and Sidewalks, from SR 
2000 (Jackson Park Rd/N. Loop Rd) in Kannapolis to 
SR 1211 (Kimball Rd) in China Grove

Post Year                                
Jan., 2040 TBD ROW Acquisition                                   

June 15, 2029 $21,900,000 TBD Brett Abernathy, PE                                                  
(336)747-7800

DDRL - Based on Approved STIP R/W will remain in FY 
2024 but construction will be delayed to FY 2027.  Currently 
working with our design firm to continue the planning work 
where we stopped last year.  Let date has been adjusted to 
reflect the effort to prioritize project delivery.  *The PE work 
for this project has been temporarily suspended.*

U-6130                                                
48321.3.1

Construct ramp and intersection improvements on 
US 29 at NC 152 in China Grove Aug. 18, 2026 TBD ROW Acquisition                               

Aug. 30, 2024 $600,000 TBD Brett Abernathy, PE                                                  
(336)747-7800

* Schedule based on Adjusted 2020-2029 STIP - Division 
POC (DPOC) 

W-5709E                                                
44855.3.5

Construct Roundabout and other safety 
improvements at Intersection NC 153 (Rice Street) 
and SR 1197 (Cannon Farm Rd) in China Grove

 March 23, 2022 TBD ROW  Acquisition                                            
in progress $700,000 TBD Brett Abernathy, PE                                                  

(336)747-7800
*Schedule based on Adjusted 2020-2029 STIP  - Division 
POC Let (DPOC) -ON HOLD

Y-5500IA                                                                                                                       
45533.3.4

SR 1526 (Henderson Grove Church Rd) RR 
Crossing #724 362M Closure  March 23, 2022 TBD ROW Acquisition                                                 

in progress $2,950,000 TBD Brett Abernathy, PE                                                  
(336)747-7800

Division POC (DPOC) - ROW complete, utilities complete - 
*The PE work for this project has been temporarily 
suspended.*

Z-5800IA                                                                                 
44806.3.12

Railway-Highway grade crossing safety project at SR 
1753 (Umberger Rd) and Norfolk Southern Crossing 
#721597M in Mount Ulla

June 30, 2021 TBD $25,000 TBD Nancy Horne NEW - install active warning devices - in development

Z-5800IB                                                                            
44806.3.5

Railway-Highway grade crossing safety project at SR 
2120 (Long Ferry Rd) and Norfolk Southern Crossing 
#715307N in Spencer

June 30, 2021 TBD $30,000 TBD Nancy Horne NEW - install active warning devices - in development

47797 Construct turn lanes on SR 2528 (Heilig Rd) at SR 
1006 (Faith Rd) to improve safety and congestion April 19, 2021 TBD

ROW Acquisition 
approved to move 

forward
$462,500 State Forces Brett Abernathy, PE                                                  

(336)747-7800
High Impact Low Cost (HILC) project - On hold pending 
approved state budget

48921 Construct right turn lane on SR 1210 (Old Beatty 
Ford Rd) at US 29. July 26, 2021 TBD $361,000 State Forces Brett Abernathy, PE                                                  

(336)747-7800
High Impact Low Cost (HILC) project -  On hold pending 
approved state budget

15BPR.74                                                                                                                                              Bridge Rehabilitation - Bridge #137 and #465 on  I-85 
over Yadkin River.  April 15, 2025 TBD $4,200,000 TBD Keith Paschal,PE New - In development

17BP.9.R.58 Replace Bridge #261 over Fork of Grant's Creek on 
SR 1541 (Stirewalt Rd) in Rowan County Sept. 22, 2021 TBD ROW Acquisition                                            

March 28, 2021 $750,000 TBD Daniel Dagenhart                                                       
(336)747-7800 Planning and Design underway. 

17BP.9.R.76 Replace Bridge #81 over Deals Creek on SR 1926 
(Hannah's Ferry Rd) in Rowan County June 15, 2022 TBD ROW Acquisition                  

Jan. 11, 2022 $675,000 TBD Daniel Dagenhart                                                       
(336)747-7800 Planning and Design underway - working on 90% plans. 

17BP.9.R.80 Replace Bridge #155 over Second Creek on SR 
2136 (Agner Rd) in Rowan County Oct. 26, 2022 TBD  ROW Acquisition                                            

March 26, 2022 $700,000 TBD Daniel Dagenhart                                                       
(336)747-7800 Planning and Design underway - working on 65% plans. 

17BP.9.R.82 Replace Bridge #248 over Prong of Grant's Creek on 
SR 1211 (Kimball Rd) in Rowan County  March 30, 2022 TBD  ROW Acquisition                                          

Sept. 25, 2021 $775,000 TBD Daniel Dagenhart                                                       
(336)747-7800 Planning and Design underway. 

DIVISION BRIDGE PROJECTS UNDER DEVELOPMENT

PROJECTS UNDER DEVELOPMENT
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TIP / WBS No. Description Let Date Completion Date Status Construction 
Cost Contractor Project Administrator Comments

17BP.9.R.85                     
Replace Bridge #198 and Bridge #199 over Crane 
Creek on SR 2529 (St. Paul Church Rd) in Rowan 
County

April 26, 2023 TBD   ROW Acquisition                                          
Oct. 26, 2022 $1,400,000 TBD Daniel Dagenhart                                                       

(336)747-7801 Planning and Design underway. 

17BP.9.R.86                   Replace Bridge #205 over Grant’s Creek on SR 1516 
(Airport Rd) in Rowan County Feb. 8, 2023 TBD   ROW Acquisition                                           

Aug. 8, 2022 $1,000,000 TBD Daniel Dagenhart                                                       
(336)747-7800 Planning and Design underway. 

17BP.9.R.96                                                              Replace Bridge #254 over Kerr Creek on SR 1547 
(Caldwell Rd) in Rowan County Feb. 28, 2024 TBD    ROW Acquisition                                            

Aug. 12, 2023 $900,000 TBD Daniel Dagenhart                                                       
(336)747-7800

*This project has been temporarily suspended due to 
project priortization.*

C-5603D                                               
43713.3.4

Construct sidewalks on Old Concord Rd from Ryan 
St to Jake Alexander Blvd Sept. 30, 2021 TBD ROW Acquisition             

May 29, 2020 $414,000 TBD Brett Abernathy, PE                                                  
(336)747-7800 Non-DOT let (LAP) - City of Salisbury - in design

C-5603H                                               
43713.3.8

Brenner Ave from Statesville Blvd. to W Horah St 
and Brenner Ave. at Link Ave. in Salisbury Sept. 30, 2021 TBD ROW Acquisition             

June 30, 2020 $130,000 TBD Brett Abernathy, PE                                                  
(336)747-7800 Non-DOT let (LAP) - City of Salisbury - in design

EB-5619B                                                                  
56033.3.3

Grants Creek Greenway - Construct Multi-use trail 
from Kelsey Scott Park to Forestdale Dr in Salisbury Sept. 29, 2021 TBD ROW Acquisition                   

in progress $1,070,000 TBD Brett Abernathy, PE                                                  
(336)747-7800

*Schedule based on Adjusted 2020-2029 STIP - NON-
DOT let (LAP) - Right-of-way phase authorized Oct. 24, 
2019

17BP.9.R.61                                                      
17BP.9.R.104                                                                              
(C203681)

Express Design Build - Replace (2) Bridges in 
Davidson, (1) in Davie, (3) Bridges in Rowan, and (4) 
Bridges in Stokes County.

May 19, 2015 Nov. 6, 2020 100% Complete                                              $10,642,621 Smith-Rowe, LLC Larry Shaver                         
(336)249-6255

Express Design Build Contract - Contractor has 
completed all work on project

2020CPT.09.07.10801                                 
2020CPT.09.08.20801                               
(C204269)

Contract resurfacing on Primary Routes including (1) 
section of US 52 and (16) sections of Secondary 
Routes, totaling 25.843 miles, in Rowan County

Dec. 18, 2018 Feb. 17, 2021 100% Complete $5,750,915 J.T. Russell & Sons, 
Inc.

Kelly Seitz, PE                               
(704)630-3200 Project was completed and accepted on February 17, 2021

48694 Installation of new18" crossline pipe by bore across 
SR 2538 (Peeler Rd) in Rowan County March 23, 2020 Complete 100% Complete $40,000 State Forces Brett Abernathy, PE                                                  

(336)747-7800  

C-5160                                      
46225.3.3 Construct bike lanes on Newsome Rd in Salisbury  Feb 18, 2020  April 17, 2021 100% Complete $2,170,616 JT Russell & Sons 

Co., Inc
Jeff Turner                                   

(336)747-7800
Project Complete. Working on Final Payments and 
Closeout.

I-3802B                                    
I-3804                                   
I-3610                                                 
B-5365                   
36780.3.GV3                                
38708.3.1                                           
(C203702)

DESIGN BUILD - I-85 from N. of Lane Street (Exit 
63) in Cabarrus Co to US 29/601 Connector (Exit 68) 
in Rowan Co. Includes converting grade separation 
to Interchange on I-85 at SR 1221 (Old Beatty Ford 
Rd) near Landis (I-3804), I-85 interchange revisions 
at US 29/NC 152 (I-3610) and replacing Bridge #21 
and #34 on US 29/NC 152 over NSRR in China 
Grove (B-5365) 

Feb. 25, 2016 Estimated                     
April 14, 2021 99.9% Complete $115,033,118 The Lane 

Construction Group
Kelly Seitz, PE              
(704)630-3220

DESIGN BUILD - Erosion Control closeout items are all 
that remains, Estimated completion April 14, 2021

U-5608                                      
45836.3.1                                                 
(DI00200)

Grading, Drainage, Paving, Widening, Resurfacing, 
Signing, and Signals on SR 1211 (Coach Deal Dr) 
from SR 1221 (Bostian Rd) to SR 1242 (N Chapel 
St) in China Grove and Landis

June 27, 2018
Estimated Dec. 

31, 2020     (perm. 
vegetation established                                                        

March 05, 2021)

99.9% Complete $4,485,225 North State 
Environmental, Inc.

Mezak Tucker, PE                            
(704)630-3200

Work began on August 2, 2018.  A project final inspection 
was held December 1, 2020 - The only outstanding items 
are vegetation establishment and closing out the waste pits. 

W-5313                                        
46136.3.3                                        
(C203672)

Grading, Drainage, Paving, Signal and Culvert 
replacements on SR 1221 (Old Beatty Ford Rd) from 
SR 1337 (Lentz Rd) to SR 2335 (Lower Stone 
Church Rd.)

June 20, 2017
January 6, 2021                                           

(perm. vegetation 
established                                                        

May 30, 2021)

99% Complete $12,689,162 NJR Group, LLC Kelly Seitz, PE              
(704)630-3220

Waiting for 80% permanent vegetation establishment; 
anticipated to be completed by end of May 2021.

48694 Installation of new18" crossline pipe by bore across 
SR 2538 (Peeler Rd) in Rowan County March 23, 2020 Complete 100% Complete $40,000 State Forces Brett Abernathy, PE                                                  

(336)747-7800  

44370

Installation of permanent traffic signal and concrete 
barrier wall on SR 2140 (St Matthews Church Rd) 
causeway in Rowan County, to allow for single lane 
operation.  Project needed due to delay in long term 
repair.

TBD
Installation of 

permanent traffic 
signal is complete

$275,000 State Forces Brett Abernathy, PE                                                  
(336)747-7800 High Impact Low Cost (HILC) project

COMPLETED PROJECTS

LOCALLY ADMINISTERED PROJECTS

DIVISION BRIDGE PROJECTS UNDER DEVELOPMENT
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TIP/WBS No# DESCRIPTION LET DATE COMPLETION DATE STATUS CONSTRUCTION 
COST CONTRACTOR PROJECT 

ADMINISTRATOR COMMENTS

I-3802A

I-85 Widening 
Kannaopolis  
Reconstruction of US 
29/601, Earnhardt Blvd. and 
Lane Street Interchanges 
from NC 73 to Rowan 
County.  Landscaping for I-
85 NC 73 to Lane Street.

LET April 
2014  April 15, 2021 98% Complete $249,166,172 Blythe 

Construction

NCDOT      
Chris Fine             

704-983-4380

Work currently ongoing at 
Dale Earnhardt Blvd and US 
29/601. Project expected to 
be fully complete by July 1, 
2021

I-5394
I-85 Widening. Mile Marker 
42-TO-Mile Marker 48.  
Pavement Rehab.

% Complete $ 7.3 M
NCDOT      

Rick Baucom     
704-983-4401

PROJECT ON HOLD

U-3415A

SR 1394 Poplar Tent Rd. 
Concord Derita Rd. -TO-
George Liles Pkwy.  Widen 
to 4 lane divided.

R/W-2021   
LET-2024

2027 
PROJECTED 15 % Complete $ 20.5 M Santec

NCDOT      
Sean Epperson    
704-983-4400

PROJECT ON HOLD

U-3440

NC 3 Kannapolis.  U-2009 
(Westside Bypass)-TO-SR 
1691 (Loop Road). Widen 
existing route to multi-lane 
facility.

LET 
November 

2016
April 6, 2022 61 % Complete $ 34.1 M JT Russell

NCDOT      
Jon Hinson        

980-523-0085

ACTIVE PROJECT. A 
section of Dale Ernhardt 
Blvd. will be closed until 
Spring 2021

U-4910
SR 1445 Derita Rd. 
Concord Poplar Tent Rd.-
TO-Meck County Line.

LET 
February 

2017
March 30, 2022 70 % Complete $19,442,264 BLYTHE 

Development

City of Concord &       
Chris  Fine             

704-983-4380

ACTIVE PROJECT. 
Currently under constr. 
Jetstream Blvd. closed and 
expected to reopen by late 
Summer 2021. Bridge 
construction to be complete 
in the late Summer of 2021.

U-6029
SR 1394 Poplar Tent Rd. 
Concord Derita Rd.-TO-NC 
73. Widen to 4 lanes.

R/W-2029   
LET TBD TBD 5 % Complete 43.6 M TBD

NCDOT    
Sean Epperson    
704-983-4400

PROJECT ON HOLD

R
R

ARRA RAILROAD

I-85 PROJECT

URBAN PROJECTS
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TIP/WBS No# DESCRIPTION LET DATE COMPLETION DATE STATUS CONSTRUCTION 
COST CONTRACTOR PROJECT 

ADMINISTRATOR COMMENTS

U-6032
SR 1394 Poplar Tent Rd. 
Concord I-485-TO-Concord 
Mills Blvd. Widen to 6 lanes.

LET 
June.20,2023

2026     
PROJECTED 75% Plans $ 25,000,000 

EST. KCI
NCDOT 

Donald Griffith 
704-983-4418

ACTIVE PROJECT. 
Currently in Design. PE 
work continuing.  ROW 
acquisition was set to begin, 
but was put on hold.

U-5956

US 29 Concord.  Realign 
Union Cemetery Rd.-TO-
Intersect US 29 at Rock Hill 
Church Rd.

R/W-2021   
LET 2023

2025     
PROJECTED 65% Complete $ 8.1 M Kimley-Horn

NCDOT    
Sean Epperson    
704-983-4400

PROJECT ON HOLD

U-5761

NC 3 (Dale Earnhardt 
Blvd.) Kannapolis Improve 
Intersection of NC 3 and US 
29/601.

LET       
June 17, 2025

2027     
PROJECTED

90% Plans        
R/W 60% complete 

but on hold.

$ 10,960,000 
EST RS&H

NCDOT 
Donald Griffith 
704-983-4418

ACTIVE PROJECT. 
Currently in Design. PE 
work continuing.

U-5806

Concord Mills Flyover. 
Concord  I-85-TO-Concord 
Mills Mall.  Construct a 
flyover to the first mall 
entrance.

LET 
December 

2017

December 26,.2021   
PROJECTED 68 % Complete $10,216,654.00 BLYTHE 

Development

NCDOT      
Chris Fine             

704-983-4380

ACTIVE PROJECT. 
Currently under constr.  
Flyover bridge expected to 
be open to traffic in the Fall 
of 2021.

C-4918A

CMAQ. Intersection 
Concord US 29-TO-Poplar 
Tent Rd. Re-design and 
convert to superstreet. 
Intersection improvements 
and add turn lanes at Poplar 
Tent and US 29.

LET     
Nov.7, 2017 January.4, 2020 100 % Complete $ 2.75M SANTEC

City of 
Concord    

Terry Burleson 
Closing

PROJECT COMPLETE.  
Working on project 
closeout.

C-5557
Miramar St. Concord NE 
Subset sidewalk extension 
CMAQ project.

LET     
Nov15,2018 June.29,2020 100 % Complete $417,090 SEALAND

City of 
Concord    

Terry Burleson 
Closing

PROJECT ACCEPTED ON 
JUNE 29, 2020  All WBS 
elements in C50.  Final 
Invoice sent to the City of 
Concord on 12/2/20.

47866/              
SS-4910CK

Poplar Tent Rd. at Rock 
Hill Church Rd. & Eva Dr. 
Concord Intersection 
improvements.

R/W-2021    
LET        

May 2022
TBD In R/W $ 1.1 M TBD

NCDOT                
Donald Harward       
704-983-4400

PROJECT ON HOLD           
High Impact/Low Cost

CONJESTION PROJECTS
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TIP/WBS No# DESCRIPTION LET DATE COMPLETION DATE STATUS CONSTRUCTION 
COST CONTRACTOR PROJECT 

ADMINISTRATOR COMMENTS

W-5601HQ  
47858

NC 3 Concord and Odell 
School Road.  Install a 
Roundabout

LET       
July 2022 TBD In R/W $ 1.24 M TBD

NCDOT                
Donald Harward       
704-983-4400

Project Approved to move 
Forward.  High Impact/Low 
Cost

W-5710C

SR 2180 (Lane St. & 
Jackson Park Rd.) 
Kannapolis US Main St.-
TO-West of I-85 ramp in 
Kannapolis.

LET       
March 
2022

TBD Ready to LET $ 2.69 M TBD
NCDOT                

Donald Harward       
704-983-4400

PROJECT ON HOLD 
Design is Complete, 
pending City of Kannapolis 
replacing existing waterline 
under Lane Street.

W-5710AO

Salisbury-Concord Rd/ 
Old Concord Rd. 
Kannapolis -TO-Irish 
Potato Road.  Install 
Roundabout.

LET      
May 2022 TBD In Design $ 1.15 M TBD

NCDOT                
Donald Harward       
704-983-4400

Project Approved to move 
Forward.   

B-5136
US 29/601. Concord NC 73-
TO-Davidson Dr. Replace 
bridges 66 & 69.

LET 
August 
2015

March 15, 2021 97 % Complete $ 13.1 M HRI Bridge 
Co.

NCDOT      
Jon Hinson        

980-523-0085

ACTIVE PROJECT. Bridge 
is complete and traffic is in 
final pattern. Contractor 
preparing to place final 
asphalt surface.

17BP.10.R.104
Bridge 120250 / Ben Black 
Rd. Midland Replace 
bridge over Clear Creek.

N/A N/A N/A
Not Going 

Forward with 
Project

N/A
NCDOT   

Garland Haywood  
704-975-2795

Project is NOT moving 
forward and the bridge will 
be maintained without need 
to warrant replacement for 
now. 

17BP.10.R.144

Bridge 120053 / SR 2114  
(Centergrove Rd.) 
Kannapolis over Cold 
Water Creek.

LET 
Scheduled 
4-21-2021

April, 2022
 0% Complete - 
Project Not Yet 

Let
$1,605,000 TBD

NCDOT   
Garland Haywood  
704-975-2795

Design is complete and 
awaiting LET date.

17BP.10.R.110

Bridge 120105 / E. Gold 
Hill Rd. Mt. Pleasant 
Replace bridge over branch 
of Big Bear Creek.

LET July 
2021 

Pending
March, 2022

 0% Complete - 
Project Not Yet 

Let
$600,000 TBD

NCDOT   
Garland Haywood  
704-975-2795

Currently in Design.  Plan 
development has resume in 
anticipation of scheduled 
LET date.   On current 12 
MLL.

BP10.R055

Bridge 120292 / Mauney 
Rd. Mt. Pleasant Replace 
bridge over Little Meadow 
Creek.

LET 
August 
2025 

Pending

May, 2026
 0% Complete - 
Project Not Yet 

Let
$600,000 TBD

NCDOT   
Garland Haywood  
704-975-2795

Currently in Design.  Plan 
development will resume in 
anticipation of scheduled 
LET date.

BRIDGE PROJECTS
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TIP/WBS No# DESCRIPTION LET DATE COMPLETION DATE STATUS CONSTRUCTION 
COST CONTRACTOR PROJECT 

ADMINISTRATOR COMMENTS

17BP.10.C.4

Bridge 120015 / 
Tuckeseegee Rd. 
Kannapolis Replace bridge 
over Mill Creek.

LET July 
2021 

Pending
December, 2021

 0% Complete - 
Project Not Yet 

Let
$635,000 TBD

NCDOT   
Garland Haywood  
704-975-2795

Currently in Design.  Plan 
development will resume in 
anticipation of scheduled 
LET date.

17BP.10.R.139

Bridge 1200239 / Main 
Street (SR 1006).  Mt. 
Pleasant Replace bridge 
over Adams Creek.

LET April 
2020 MAY, 2021 86.0 % Complete $1,210,000 APAC 

Atlantic

NCDOT   
Raymond Gerdus  
704-634-9837

Bridge was open to traffic 
on December 17, 2020.  
Waiting for Veg. 
establishment to close the 
project.

B-5810
Bridge 120022 /NC24-27. 
Mt. Pleasant Replace 
bridge over Rocky River.

LET June 
2023 

Pending
October, 2024

 0% Complete - 
Project Not Yet 

Let
$6,200,000 TBD

NCDOT   
Garland Haywood  
704-975-2795

This is the eastbound bridge 
on NC 24/27 and traffic will 
be shifted onto the 
westbound bridge during 
construction.

TBD

Weddington Rd. Concord 
Bearing plates needing 
mitigation. Also, bridge deck 
joints needed attention.

% Complete $

Arete 
Engineers/ 
Buckeye 
Bridge

NCDOT   
Garland Haywood  
704-975-2795

Arete Engineers contracted 
to develop mitigation plan 
and bridge jacking design. 
Awarded to Buckeye 
Bridge. Contract in route. 

B-5372
Bridge 120109 / SR 1706. 
Kannapolis Bridge on 
(East First St.) over US 29.

LET March 
2022 

Pending
May, 2023

 0% Complete - 
Project Not Yet 

Let
$3,850,000 TBD

NCDOT   
Garland Haywood  
704-975-2795

Currently in Design.  Plan 
development will resume in 
anticipation of scheduled 
LET date.

B-5375

Bridge120 137 / SR 1132. 
(Miami Church Rd.) Mt. 
Pleasant over Dutch 
Buffalo Creek.

LET 
January 

2022
August, 2022

 0% Complete - 
Project Not Yet 

Let
$600,000 TBD

NCDOT   
Garland Haywood  
704-975-2795

Currently in Design.  Plan 
development will resume in 
anticipation of scheduled 
LET date.

BP10.R015
Bridge 120129 / SR 2635. 
(Old Airport Rd.) Concord 
over Cold Water Creek.

LET April 
2022 

Pending
December, 2022

 0% Complete - 
Project Not Yet 

Let
$1,300,000 TBD

NCDOT   
Garland Haywood  
704-975-2795

Currently in Design.  Plan 
development will resume in 
anticipation of scheduled 
LET date.

BP10.R020
Bridge 120101 / SR 2453 
(Lentz-Harness Shop Rd.) 
over Little Bear Creek

LET 
September 

2021 
Pending

April, 2022
 0% Complete - 
Project Not Yet 

Let
$770,000 TBD

NCDOT   
Garland Haywood  
704-975-2795

Currently in Design.  Plan 
development will resume in 
anticipation of scheduled 
LET date.

BP10.R010
Bridge 120245 / SR 1309 
(Stough Rd.) over Wolf 
Meadow Creek

LET April 
2022 

Pending
March, 2023

 0% Complete - 
Project Not Yet 

Let
$770,000 TBD

NCDOT   
Garland Haywood  
704-975-2795

Currently in Design.  Plan 
development will resume in 
anticipation of scheduled 
LET date.

17BP.10.R.144

Bridge 120053 / SR 2114  
(Centergrove Rd.) 
Kannapolis over Cold 
Water Creek.

LET 
Scheduled 
4-21-2021

March, 2022
 0% Complete - 
Project Not Yet 

Let
$1,605,000 TBD

NCDOT   
Garland Haywood  
704-975-2795

Design is complete and 
awaiting LET date.
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TIP/WBS No# DESCRIPTION LET DATE COMPLETION DATE STATUS CONSTRUCTION 
COST CONTRACTOR PROJECT 

ADMINISTRATOR COMMENTS

BP10.R019

Bridge 120173 / SR 1169 
(Peach Orchard Rd.) 
Harrisburg over McKee 
Creek

LET Date           
Beyond 

2026 and 
Not Est. 
Currently

LETTING DATE 
NOT APPROVED 

CURRENTLY - 
THUS, UNABLE 
TO DETERMINE

 0% Complete - 
Project Not Yet 

Let
$500,000 TBD

NCDOT   
Garland Haywood  
704-975-2795

Plan Development will NOT 
proceed until LET has been 
scheduled and confirmed.

BP10.C002
Bridge 120219 / SR 2710 
(Walker Rd.) Concord over 
Adams Creek.

LET Date           
Beyond 

2026 and 
Not Est. 
Currently

LETTING DATE 
NOT APPROVED 

CURRENTLY - 
THUS, UNABLE 
TO DETERMINE

 0% Complete - 
Project Not Yet 

Let
$450,000 TBD

NCDOT   
Garland Haywood  
704-975-2795

Plan Development will NOT 
proceed until LET has been 
scheduled and confirmed.

BP10.C004.1  
BP10.C004.2  
BP10.C004.3

Bethel Church Road
LET 

January 5 
2021

$211,000 
NCDOT   

Garland Haywood  
704-975-2795

BP10.R031
Bridge 210 / SR 1006 (Mt 
Pleasant Rd.) Mt. Pleasant 
over Bost Creek.

LET Date           
Beyond 

2026 and 
Not Est. 
Currently

LETTING DATE 
NOT APPROVED 

CURRENTLY - 
THUS, UNABLE 
TO DETERMINE

 0% Complete - 
Project Not Yet 

Let
$550,000 TBD

NCDOT   
Garland Haywood  
704-975-2795

Project has been scoped.  
Plan Development will NOT 
proceed until LET has been 
scheduled and confirmed.

BP10.R034

Bridge 120073 / SR 2416 
(Mt Olive Rd.) Mt. 
Pleasant over Branch of 
Dutch Buffalo Creek

LET April 
2022 

Pending
December, 2022

 0% Complete - 
Project Not Yet 

Let
$600,000 TBD

NCDOT   
Garland Haywood  
704-975-2795

Project has been scoped.  
Plan Development will NOT 
proceed until LET has been 
scheduled and confirmed.

U-5522
Concord Traffic 
Management Center. 
ITS/Signal.

LET July 
2018 April 2, 2021 5.0 %  Complete      

(Last Project) $ 732 K
Traffic 
Control 
Devices

City of 
Concord     
Oversight             

Tim Canup           
704-213-2107

3 separate projects.  Last 
project is under 
construction. Construction 
began 10/26/20.

C-5159
Kannapolis Roxie St & NC 
3-TO-Dale Earnhardt Blvd.  
Street Improvements

 SCOPE MOVED TO % Complete $ I-85 City of 
Concord

Deleted from 2020-2029 
STIP.  THIS PROJECT 
HAS BEEN ADDED TO 
THE I-85 PROJECT.

MUNICIPAL PROJECTS
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TIP/WBS No# DESCRIPTION LET DATE COMPLETION DATE STATUS CONSTRUCTION 
COST CONTRACTOR PROJECT 

ADMINISTRATOR COMMENTS

C-5161
Greenway MUP. 
Kannapolis - Irish Buffalo 
Creek Greenway.     
Construct greenway.

LET June 
2019 April 1, 2021 93 % Complete $ 2.85 M

J. D. 
Goodrum, 

Inc.

City of 
Concord     
Oversight             

Tim Canup           
704-213-2107

Behind schedule, grading 
complete, bridges set, base 
and paving remain.

EB-5902 Concord Downtown 
Pedestrian Signal Upgrades

LET March 
2020 November, 2020 % 0 Complete $198,435 ALS

City of 
Concord  
NCDOT   

Garland Haywood  
704-975-2795

Project Provides 120 
consecutive calendar days 
fo completion of the entire 
projects and work is 
expected to begin August 
2020 due to utility conflicts.  
City of Concord 
Discussing Supplemental 
Agreement to revise 
contract to account for 
open cutting and repaving 
intersection locations

EB-5903 Union Street Concord 
Sidewalk Extension

LET 
December 

2019
March, 2021 90 % Complete $879,280 

Performance 
Management 
Construction

NCDOT   
Garland Haywood  
704-975-2795

Project Provides 120 consecutive 
calendar days fo completion of 
the entire projects and work 
began August 5, 2020 due to 
traffic control conflicts with utility 
contractor trying to move their 
service lines.

EB-5732

SR 2894 (Concord Mills 
Blvd.) Concord Construct 
Sidewalks on Concord Mills 
Blvd. and portions of 
Weddington Rd. from US 29-
TO-SR 1431

R/W 2020  
LET 2022

2023     
PROJECTED 25 % Complete $ 6 M HNTB

NCDOT    
Sean Epperson    
704-983-4400

PROJECT ON HOLD

U-6098/47706

Cabarrus County -
Various; Left turn lane at 
NC 73 and SR 1430 // Turn 
lanes at access rd. NC 73 //  
RAB SR 1620 & SR 1621 // 
Extend storage I-85 ramps.

LET 
February 

2018
2,700,000

City of 
Kannapolis  

NCDOT 
oversight    

Marc Morgan

Phase I complete. Waiting 
on Developer or City of 
Kannapolis to complete 
Phase II (Per Agreement)
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TIP/WBS No# DESCRIPTION LET DATE COMPLETION DATE STATUS CONSTRUCTION 
COST CONTRACTOR PROJECT 

ADMINISTRATOR COMMENTS

C-5603E
SR 1120 (Bethel School 
Rd.) Construct Sidewalks 
and Crosswalks.

TBD TBD 0% complete 108,029 TBD

Midland/Tim 
Kirk oversight 

NCDOT 
Preconstruction

Project in PE stage.  
Construction had been 
suspended due to funding 
availabiltiy.  Suspension lifted 
9/2/20.  Construction 
authorization letter to be sent 
to Midland on 9/8/20.

C-5603F

Bethpage Rd. From South 
Main St. -TO- Leoanard 
Ave. and from Westgreen 
Dr. -TO- Klondale Ave 
sidewalk.

TBD TBD 0% complete 208,000 TBD

Kannapolis/Tim 
Kirk oversight 

NCDOT 
preconstruction

PE suspended due to 
funding availability

C-5603G Bruton Smith Blvd. and 
Weddington Rd. Concord. TBD TBD 0% complete 141,680 TBD

Concord/      
Tim Kirk 
oversight 
NCDOT 

preconstruction

Construction had been 
previously suspended due to 
funding availabilty, but the 
uspension has been lifted.  
Construction authorization 
letter to be sent 9/8/20.  New 
bid opening held on 2/25/21; 
and of the two bids received, 
both were over budget.  Will 
look to secure additional funds.

C-5603I

US 601.  From Flowe Store 
Rd. -TO- Zion Rd. with US 
601 and Flowe Store Rd. 
Sidewalk and intersection 
improvements.

TBD TBD 0% complete 1,516,368 TBD

Concord/      
Tim Kirk 
oversight 
NCDOT 

preconstruction

PE previously suspended 
due to funding availability 
was lifted in January.  City 
submitted new design rates 
for review on (2/25/21).

EB-5844
Little Texas Rd. /Lane St -
TO- Dale Earnhardt Blvd. 
sidewalk.

TBD TBD 0% complete 2,051,200 TBD

Concord/      
Tim Kirk 
oversight 
NCDOT 

preconstruction

Currently In PE phase.  
Preliminary plans were 
reviewed along with 
drainage plans and 
preliminary structure plans.  
Next step; Environmental 
documents.

R-2246A

George Liles Parkway. 
Concord NC 49 -TO- 
Roberta Rd. Widen to Multi-
Lanes

R/W 2025  
LET 2028

2031     
PROJECTED 0 % Complete $ 16.5 M TBD

NCDOT    
Sean Epperson    
704-983-4400

PROJECT ON HOLD
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TIP/WBS No# DESCRIPTION LET DATE COMPLETION DATE STATUS CONSTRUCTION 
COST CONTRACTOR PROJECT 

ADMINISTRATOR COMMENTS

2020CTP.10.0
2.10131, etc

NC3.  Resurfacing--2 
sections of NC 3, 1 section 
of NC 73 and 25 sections of 
secondary roads.

LET March 
2019

September 30,.2021 70% Complete $5,036,205.00

Blythe 
Construction 
Company, 

Inc

NCDOT      
Marc Morgan           
704-983-4380

All roads completed except for 
the following: NC 73, Plum 
Road, Windy Road, Mt. 
Pleasant Road, Flowes Stire 
Road East, Meeting Street and 
Clara Circle.  These roads will 
be completed by 09/2021

R-2533 CC (L) Mt. Pleasant. NC 49 & NC 
73

LET June 
2019 January 20,.2021 97.42% Complete $300,000 

Country Boy 
Landscaping, 

Inc.

NCDOT    
Bruce Myers   

704-244-8263

Work is completed.  
Currently in the 
administrative and financial 
closeout phase.

R-5790JF 
44920.3.14

LOCATION Installation of 
curb ramps.

LET 
January 

2020
TBD 100 % Complete $ 165.6 K

Little 
Mountain 

Builders of 
Catawba 
County

NCDOT      
Chris Fine             

704-983-4380

PROJECT COMPLETE 
August 2020. Closed the 
agreement with the Town of 
Badin on 10/29/20.  
Overpayment HAS been 
refunded.

R-5790JG 
44920.3.15

LOCATION Installation of 
curb ramps.

LET March 
2022 TBD % Complete $ 3 M TBD Barrett Eatman PROJECT ON HOLD

48794

Irish Potato Rd & Gold 
Hill Rd. Concord Scope 
has be changed w/ new 
findings.

LET 
February  

2022
TBD 0 % Complete $ 1.5 M TBD

NCDOT             
Donald Harward              
704-983-4400

SCOPE HAS CHANGED                         
High Impact/Low Cost 
Scope changing to an all 
way stop condition.

48795
NC 73 Concord Main St. 
(Mt. Pleasant Rd.) Install 
left turn lanes.

LET 
Summer 

2021
TBD Ready to LET $ TBD

NCDOT             
Donald Harward              
704-983-4400

Project Approved to move 
Forward. Plans are 
Complete.

SS - 6010D 
48986.1.1 
48986.3.1

NC 73 & Central Dr. 
Concord Roadway & 
Pavement Markings 
Improvements.

ON HOLD ON HOLD 0 % Complete $23,000 TBD
NCDOT    

Tony Tagliaferri   
704-983-4400

Scheduled for Spring '21 
Construction -   Spot 
Safety Project

SS - 6010E 
48987.1.1 
48987.3.1

NC 73 & Cabarrus Ave. 
Concord Traffic Signal & 
Pavement Markings 
Revisions

ON HOLD ON HOLD 0 % Complete $2,500 TBD
NCDOT    

Tony Tagliaferri   
704-983-4400

Scheduled for Spring '21 
Construction -   Spot 
Safety Project

SS-4910DM 
48485.1.1 
48485.2.1

Roberta Rd. & Cochran 
Rd. Concord -TO- 
Brookville Ave. Mini 
Roundabout Construction

PENDING TBD In Design $ TBD
NCDOT             

Donald Harward              
704-983-4400

PROJECT ON HOLD    
Spot Safety Project - 
Project to be reevaluated.

VARIOUS PROJECTS
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DATE: September 10, 2020 

TO: Phil Conrad, AICP 
Transportation Planner, Cabarrus - Rowan Metropolitan Planning 
Organization  

FROM: Brian Mayhew, PE, CPM 
State Traffic Safety Engineer 
Transportation Mobility & Safety Division 

SUBJECT: Safety Performance Measures – FHWA Assessment and 2021 Targets 

Background 

Effective April 14, 2016, the Federal Highway Administration (FHWA) established five highway 
safety performance measures in accord with regulations set forth in the Federal MAP-21 and 
FAST Act transportation funding bills. These performance measures are: 

1. Number of fatalities;
2. Rate of fatalities per 100 million vehicle miles traveled;
3. Number of serious injuries;
4. Rate of serious injuries per 100 million vehicle miles traveled; and
5. Number of combined non-motorized fatalities and non-motorized serious injuries.

These targets are established annually, are based on 5 year rolling averages, and are for 
calendar years.  North Carolina state targets are set in agreement with our Strategic Highway 
Safety Plan (SHSP) (https://spatial.vhb.com/ncdotshsp/) goals.  The SHSP goals are developed 
through collaborative efforts of a diverse group of stakeholders including state, regional, and 
local partners (including MPOs).  The goal of the most recent (2019) SHSP is to reduce fatalities 
and serious injuries by half by 2035, moving towards zero by 2050. 

North Carolina Safety Performance Target Achievement Determination 

In early 2020, FHWA completed an assessment of target achievement for NCDOT’s calendar year 
(CY) 2018 safety targets, based on the 5-year averages for 2014-2018 for each measure.  As per 
23 CFR 490.211(c)(2), a State Department of Transportation (DOT) has met or made significant 
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progress towards meeting its safety performance targets when at least four of the safety 
performance targets established under 23 CFR 490.209(a) have been met or the actual outcome 
is better than the baseline performance.  Based on FHWA’s review, North Carolina has not met 
or made significant progress toward achieving its safety performance targets.  As a result, 
NCDOT must ensure that all HSIP safety funds are obligated, and must develop an HSIP 
Implementation Plan that describes actions the State will take to meet or make significant 
progress toward achieving its targets.  Table 1 below provides a summary of the target 
achievement determination at the state level.  Note that these CY 2018 targets were based off 
the goal outlined in the 2014 SHSP to reduce fatalities and serious injuries by half by 2030. 
 
Table 1:  North Carolina Safety Performance Target Achievement Determination Summary for CY 
2018 

 
 
Table 2 below shows what this determination would look like if the state’s methodology for 
establishing the CY 2018 goal (reducing fatalities and serious injuries by half by 2030) was 
applied to crash data specific to Cabarrus - Rowan MPO. 

Table 2:  Cabarrus - Rowan MPO Safety Performance Target Achievement Determination 
Summary for CY 2018 

 
 
 
 
 
 
 
 
 
 

Target Actual Baseline
2014 - 2018 2014 - 2018 2012 - 2016

Fatalities                                 
(5 Year Average)

1,207.3 1,392.4 1,340.4 No No

Fatality Rate                          
(5 Year Average)

1.114 1.206 1.226 No Yes

Serious Injuries                   
(5 Year Average)

2,161.2 3,537.6 2,396.0 No No

Serious Injury Rate                   
(5 Year Average)

1.988 3.028 2.184 No No

Non-motorized Fatalities 
and Serious Injuries                                 

(5 Year Average)
438.8 473.6 422.6 No No

Performance Measures
5-year Rolling Averages

Target Achieved?
(Actual) Better than 

Baseline?
Met or Made 

Significant Progress?

No

Target Actual Baseline
2014 - 2018 2014 - 2018 2012 - 2016

Fatalities                                 
(5 Year Average)

38.9 40.0 43.2 No Yes

Fatality Rate                          
(5 Year Average)

1.169 1.111 1.290 Yes Yes

Serious Injuries                   
(5 Year Average)

79.9 117.4 92.2 No No

Serious Injury Rate                   
(5 Year Average)

2.378 3.219 2.725 No No

Non-motorized Fatalities 
and Serious Injuries                                 

(5 Year Average)
13.0 13.8 14.2 No Yes

No

Performance Measures
5-year Rolling Averages

Target Achieved?
(Actual) Better than 

Baseline?
Met or Made 

Significant Progress?
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2021 State Safety Performance Targets 
 
2021 state safety performance targets were submitted to FHWA on August 31st, as required, 
with the submission of the annual Highway Safety Improvement Program (HSIP) report.  These 
targets reflect the 2019 SHSP goal to reduce fatalities and serious injuries by half by 2035, 
moving towards zero by 2050.  The calculated targets are shown in Table 3 below.  More 
detailed information about each target can be found at the following link:   
 
https://connect.ncdot.gov/resources/safety/Crash%20Data%20and%20TEAAS%20System/Crash
%20Data%20and%20Information/NC%20Performance%20Measures%20(Final%20HSIP%20CY%2
02021%20Targets).pdf 
 

Table 3:  North Carolina Calendar Year 2021 Safety Performance Targets 

Performance 
Measure CY 2021 

Number of 
Fatalities 1,309.9 

Rate of Fatalities 1.105 

Number of Serious 
Injuries 3,656.1 

Rate of Serious 
Injuries 3.065 

Number of Non-
Motorized 
Fatalities & Serious 
Injuries 

504.4 

 
 
2021 Cabarrus - Rowan MPO Safety Performance Targets 
 
Table 4 below provides crash data specific to your MPO and shows what the safety performance 
targets would look like if you applied the state’s methodology (reducing fatalities and serious 
injuries by half by 2035).  More detailed information specific to your MPO can be found at the 
following link:  
https://connect.ncdot.gov/resources/safety/Crash%20Data%20and%20TEAAS%20System/Crash
%20Data%20and%20Information/NC_PerformanceMeasuresData_2021Targets_CabarrusRowan
MPO.pdf 
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Table 4:  Cabarrus - Rowan MPO Specific Safety Performance Targets 

 
 
Next Steps 
 
MPOs are not directly assessed by FHWA on their progress towards meeting safety performance 
targets.  However, coordination and deliberate action will be needed to achieve the goals 
outlined in the NC Strategic Highway Safety Plan and as communicated through the safety 
performance targets.  We encourage additional coordination between MPO’s and NCDOT Traffic 
Safety Unit in all areas of safety, but specifically in data sharing, safety tools development, safety 
need identification and shared safety project implementation. The Traffic Safety Unit is available 
to meet with your MPO for additional discussion and partnership. 
 
FHWA guidance allows each MPO to establish safety performance targets by either agreeing to 
plan and program projects so that they contribute toward the accomplishments of the State 
DOT performance targets or committing to quantifiable HSIP targets for their specific MPO area.  
If an MPO establishes its own targets, it will need to do so in coordination with the State per 
FHWA guidelines.  The Traffic Safety Unit is available to facilitate this coordination.  As a 
reminder, MPOs must establish safety performance targets no later than February 27 of each 
year per FHWA guidance.  Please transmit a signed adoption resolution indicating the 
establishment of safety targets for your MPO or supporting the state’s targets to Daryl Vreeland 
(dvreeland@ncdot.gov) in the Transportation Planning Unit just as you have in previous years.  
Daryl can also provide a template of the adoption resolution if helpful.    
 
Please contact me directly at (919) 814-5011 or bmayhew@ncdot.gov for further questions or 
discussion. 
 
BKM\bgm 
 
cc:  Jamal Alavi, PE, CPM 
       J. Kevin Lacy, PE, CPM 
       George Hoops, PE 
        
 

Year
Fatalities                        

(5 Year Average)
Fatality Rate                   

(5 Year Average)
Serious Injuries                   
(5 Year Average)

Serious Injury Rate                   
(5 Year Average)

Non-motorized 
Fatalities and 

Serious Injuries                                 
(5 Year Average)

2008 - 2012 42.4 1.284 62.2 1.894 11.4
2009 - 2013 41.8 1.296 64.8 2.018 13.6
2010 - 2014 41.2 1.286 72.2 2.244 14.8
2011 - 2015 42.0 1.286 77.6 2.370 13.2
2012 - 2016 43.2 1.290 92.2 2.725 14.2
2013 - 2017 41.2 1.197 107.0 3.037 15.4
2014 - 2018 40.0 1.111 117.4 3.219 13.8
2015 - 2019 40.2 1.085 121.6 3.256 13.4

2021 Target 36.8 0.990 112.2 2.996 12.4
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From: Wasserman, David S [mailto:dswasserman@ncdot.gov]  
Sent: Monday, May 3, 2021 3:14 PM 
Subject: STIP Amendments 
 
Good Afternoon, 
 
As you are aware, approval of a STIP Amendment by both NCDOT (through the Board of Transportation) 
and the MPO(s) in which the project is located must occur prior to FHWA approving of an 
amendment.  Beginning this month, NCDOT will track all STIP Amendments through the approval 
process, noting when each amendment is approved by the BOT and the corresponding MPO(s).  Each 
month, NCDOT will send FHWA a list of federal STIP amendments seeking FHWA approval that have 
been approved by both the BOT and MPO(s), along with other BOT approved federal amendments. 
 
With the aforementioned approach, it is critical that each MPO approves STIP Amendments in a timely 
manner so as to not jeopardize federal funding authorization.  In order to receive FHWA approval for 
funding authorization, a project must be listed in the correct federal fiscal year in both the STIP and 
MPO TIP.  If a project is not listed in the correct year, a STIP amendment must be approved by NCDOT, 
the MPO(s), and FHWA, prior to federal authorization approval.   
 
Each month, the STIP Unit will continue sending each MPO the STIP Amendments that will be added to 
the next BOT agenda for information (Item N handout), with approval sought the following month.  For 
projects noted as Federal Amendments (with the asterisk), we ask that you add these to your next MPO 
meeting agenda, following your MPO STIP Amendment procedures.  Once your MPO approves of the 
amendments, please make sure to send me the listing of approved amendments (most of you already 
do this today). 
 
Occasionally there will be situations where an immediate action for a STIP amendment approval is 
needed, in order to authorize federal funds as soon as possible.  Either Teresa Robinson (our new Senior 
Program Manager) or I will notify you of such instances as soon as known, and we ask that have a policy 
in place where your MPO can approve of the amendment as soon as possible (also known as a fast-track 
approval process).  For example, if your MPO typically meets once every other month, we ask that you 
have a procedure in place to hold a special meeting (potentially virtual) to approve of the amendments.   
 
Please feel free to let me know if you have any questions. 
 
Thanks, 
David 
 
David Wasserman, P.E. 
STIP Western Region Manager 
North Carolina Department of Transportation 
  
919 707 4743 
dswasserman@ncdot.gov 
  
1534 Mail Service Center 
Raleigh, NC 27699-1534 
 

Page 40 Printed on 5/12/21

mailto:dswasserman@ncdot.gov


 
From: Wasserman, David S [mailto:dswasserman@ncdot.gov]  
Sent: Monday, May 10, 2021 1:50 PM 
To: Conrad, Phil <pconrad@mblsolution.com> 
Cc: Argabright, Van <vargabright@ncdot.gov>; Robinson, Teresa <tmrobinson1@ncdot.gov> 
Subject: Proposed Fund Swap 
 
Phil, 
 
NCDOT is proposing the swapping of funding sources for several projects within the CRMPO, which 
could potentially help NCDOT secure additional federal funding for North Carolina.  The funding swap 
involves switching $5,000,000 of CRMPO’s Surface Transportation Block Grant-Direct Attributable 
(STBG-DA) federal funds for $5,000,000 in other flexible federal funds in the years the STBG-DA funds 
were programmed. There is no impact to schedules, local matches, or project management 
requirements resulting from the swap. 
 
The funding swap consists of using $5,000,000 of CRMPO’s STBG-DA funds in fiscal year (FY) 2021 on the 
following project to cover overdrafts on construction, where we had initially intended to use federal 
National Highway Performance Program (NHPP) funds: 
 

 I-3802A – I-85 Widening - $5,000,000  
 
In return, $5,000,000 of federal STBG-AnyArea funds (i.e. funds that can be used anywhere in the state) 
will be allocated on the following projects in place of the currently planned STBG-DA funds: 
 

 HL-0001 – Poplar Tent/Harris Road Intersection - $4,416,000 

 EB-5619 – Grants Creek Greenway - $584,000 
 

The funding swap does not need Board of Transportation approval, as it is considered an administrative 
modification.  We consider this action administrative on the part of CRMPO as well.  This proposed swap 
is similar the $6,000,000 swap agreed to by CRMPO and NCDOT in 2019. 
 
Please let me know your thoughts on the proposed swap. 
 
Thanks, 
David 
 
 
David Wasserman, P.E. 
STIP Western Region Manager 
North Carolina Department of Transportation 
  
919 707 4743 
dswasserman@ncdot.gov 
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From: mpos-bounces@lists.ncmail.net [mailto:mpos-bounces@lists.ncmail.net] On Behalf Of Vine-Hodge, 
John A 
Sent: Monday, April 12, 2021 7:46 AM 
Subject: [MPO List - NCDOT] Call for Applications - NCDOT Bicycle and Pedestrian Planning Grant Initiative 
 
The N.C. Department of Transportation is accepting applications from communities for the 2021 Bicycle 
and Pedestrian Planning Grant Initiative. The program provides funding for municipalities across the 
state to develop comprehensive bicycle or pedestrian plans.  There are several plan options available to 
meet specific community needs.  
 
All North Carolina municipalities are eligible to apply for a standard bike or pedestrian plan 
(application).  Additionally, the following options are available: 

 Counties with population of less than 50,000 may apply for a bicycle or pedestrian plan.  
 Smaller municipalities with populations of less than 10,000 can apply to develop combined 

bicycle and pedestrian plans.   
 Municipalities of less than 5,000 population may apply for a project acceleration plan 

(application) – an abbreviated plan primarily focusing on priority project identification and 
implementation.   

 Municipalities (and counties with populations of less than 50,000) who currently have bicycle 
plans and/or pedestrian plans, either through this grant program or otherwise, may apply for a 
plan update (application) provided the existing plan is at least five years old. 

 
The deadline for application, to be submitted electronically, is Wednesday June 30 at 5 p.m.  Award 
recipients will be notified by September 2021.  
 
This program is sponsored by the department’s Integrated Mobility Division (IMD) and the 
Transportation Planning Division.  Since 2004, over $7 million have been awarded through this program 
to 226 municipalities and 6 counties across the state.   
 
Proposals are divided and judged in geographical groups to help establish equitable distribution of 
funding across the state. The selected awardees commonly incorporate a diverse mix of municipalities 
from large cities to small towns. 
 
Plans funded are not for one specific project, but represent a comprehensive strategy for expanding 
bicycle and pedestrian opportunities within a given municipality. The plans may address facilities, 
programs, policies and design guidelines that encourage safe walking and bicycling. 
 
A webinar will be scheduled for May 12, 2021 to describe the grant program and to respond to any 
questions from potential applicants. 
 
For more information on the Bicycle and Pedestrian Planning Grant Initiative, contact Bryan Lopez at (919) 
707-2606 or balopez@ncdot.gov 
 
John Vine-Hodge 
Deputy Director, Planning and Programming  
Integrated Mobility Division 
North Carolina Department of Transportation  
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2016 2017 2018 2019 2020 2021 2016 2017 2018 2019 2020 2021 2016 2017 2018 2019 2020 2021
January 30677 32527 28,618 35154 32,795 19,946 464 727 786 1014 1233 1064 1362 1394 1382 1281 611
February 33853 33599 30231 32851 31073 23,498 623 755 887 1001 1238 1065 1543 1816 1318 1299 679
March 36896 34813 32443 35038 25626 36652 633 932 972 1066 887 1558 1631 1631 1213 1388 737
April 35155 32820 33153 33822 15732 36209 606 814 903 1117 550 1555 1604 1697 1229 858
May 32227 32719 35578 36,735 18,489 565 864 1005 1015 687 1487 1196 651
June 33978 33,987 38320 36931 22239 495 837 893 918 997 1659 916 797
July 32926 32776 36564 37265 22975 529 819 840 956 1065 1869 1543 694 1378 828
August 36933 37535 42211 38455 22020 687 862 995 1041 1191 1821 2018 1425 826
September 35357 33850 35060 35590 21712 694 864 895 1076 1231 1791 1667 1413 824
October 37970 35584  39504 37,727 24,501 803 957 1147 1175 1024 1773 1670 1412 930
November 35018 33804 33695 32930 22073 657 881 972 1132 959 1527 1446 1214 684
December 34245 32746 30639 32848 19994 635 885 781 1049 1044 1564 764 1127 721

Totals 415235 371176 416016 425346 279229 116,305 7391 10197 11076 12560 12106 5242 16,485 18,792 7,948 7,969 11,087 2,027

SALISBURY ADA PARATRANSIT
2016 2017 2018 2019 2020 2021 2018 2019 2020 2021

January 10162 12497 10192 11588 10836 4631 669 662 605
February 11732 12872 11786 10819 10426 4495 664 587 553
March 12840 12973 11945 10813 8444 5069 621 641 711
April 12144 12075 11383 4344 629 442
May 12871 12139 15528 4230 754 505
June 10964 11581 10983 5406 698 618
July 13433 10777 11581 12228 5987 706 855 605
August 15616 15964 13855 13186 5505 739 854 495
September 15581 13978 11689 11472 5350 532 827 529
October 15794 13214 13304 12645 5758 695 801 590
November 14387 11558 10889 12742 4384 582 644 545
December 12955 11131 9170 5416 492 718

122500 150943 140206 133387 76086 3746 8016 6937 1869

SALISBURY TRANSIT SYSTEM

RIDER ADA PARATRANSITRIDER TRANSIT ROWAN TRANSIT

Current Data As of 
05/12/2021
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Mode / Service Percent YTD YTD Percent Avg Daily Ridership per Month
Mar-21 Mar-20 Increase/Decrease FY 2021 FY 2020 Increase/Decrease WeekDay Saturday Sunday

Local
  BOD Local 454,776 709,277 -35.9 % 4,162,472 8,157,064 -49.0 % 16,009 13,197 8,443
  Subtotal 454,776 709,277 -35.9 % 4,162,472 8,157,064 -49.0 % 16,009 13,197 8,443
Local Express
  Arboretum Express - 2,345 n/a - 40,157 n/a - - -
  Harrisburg Road Express 303 1,277 -76.3 % 2,583 20,014 -87.1 % 13 - -
  Northcross Express 286 3,549 -91.9 % 2,304 73,285 -96.9 % 12 - -
  Idlewild Road Express 197 1,234 -84.0 % 2,657 17,254 -84.6 % 9 - -
  Independence Blvd Express 129 2,409 -94.6 % 1,081 35,631 -97.0 % 6 - -
  Lawyers Road Express 354 1,501 -76.4 % 2,693 22,509 -88.0 % 15 - -
  Matthews Express - 1,899 n/a - 32,175 n/a - - -
  Mountain Island Express - 781 n/a - 11,376 n/a - - -
  Northlake Express 326 3,311 -90.2 % 1,940 51,547 -96.2 % 14 - -
  North Mecklenburg Express 205 3,744 -94.5 % 1,933 97,362 -98.0 % 9 - -
  Huntersville Express 421 4,798 -91.2 % 3,140 13,858 -77.3 % 18 - -
  Rea Road Express 285 1,624 -82.5 % 2,530 27,874 -90.9 % 12 - -
  Steele Creek Express - 649 n/a - 11,489 n/a - - -
  Huntersville Greenhouse Express 176 243 -27.6 % 1,114 3,579 -68.9 % 8 - -
  Subtotal 2,682 29,364 -90.9 % 21,975 458,110 -95.2 % 116 -
Regional Express
  Gastonia Express 462 2,339 -80.2 % 4,641 32,256 -85.6 % 20 - -
  Rock Hill Express 251 1,600 -84.3 % 2,215 25,265 -91.2 % 11 - -
  Union County Express 220 1,216 -81.9 % 2,038 20,274 -89.9 % 10 - -
  Subtotal 933 5,155 -81.9 % 8,894 77,795 -88.6 % 41 -
Community Circulator
  Neighborhood Shuttles 13,855 24,488 -43.4 % 131,789 279,138 -52.8 % 486 444 224
  Eastland Neighborhood Shuttle 7,736 12,061 -35.9 % 75,279 139,132 -45.9 % 258 239 210
  Pineville-Matthews Road 1,357 2,063 -34.2 % 12,762 28,565 -55.3 % 53 33 -
  Village Rider 3,555 5,388 -34.0 % 32,057 61,196 -47.6 % 128 87 65
  Subtotal 26,503 44,000 -39.8 % 251,887 508,031 -50.4 % 925 803 499
Human Services Transportation
  Special Transportation Services 13,055 15,061 -13.3 % 102,550 183,628 -44.2 % 427 200 130
  DSS 77 250 -69.2 % 614 2,451 -74.9 % 4 - -
  Subtotal 13,132 15,311 -14.2 % 103,164 186,079 -44.6 % 431 200 130
Rideshare Services
  Vanpool 2,883 8,560 -66.3 % 28,141 98,598 -71.5 % 125 - -
  Subtotal 2,883 8,560 -66.3 % 28,141 98,598 -71.5 % 125 -

Metropolitan Transit Commission

Charlotte Area Transit System Ridership Report

Mar-21
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CRAFT Technical Committee 
Meeting Notes 
March 23, 2021 

Attendees: Andy Bailey (NCDOT); Dominique Boyd (NCDOT); Bob Cook (CRTPO); Neil 
Burke (CRTPO); Curtis Bridges (CRTPO); Jerrel Leonard (CRTPO); Agustin Rodriguez 
(CRTPO); Jennifer Stafford (CRTPO); Travis Johnson (CRTPO); Jason Wager (CCOG); Lee 
Snuggs (RRRPO); Andy Grzymski (CDOT); Stephen Allen (CRCOG); Phil Conrad (CRMPO); 
Randi Gates (GCLMPO); Julio Paredes (GCLMPO); Jane Love (GCLMPO); Juan Garcia 
(Gaston County); Mark Pleasant (FHWA); Loretta Barren (FHWA); Scottie Miller; Alex 
Riemondy; Brian Elgort; Martin Kinnamon (CDOT); Kathryn Cogar; Chris Herrmann (RFATS); 
and David Hooper (RFATS). 

1. Welcome & Introduction: Mr. Hooper began the meeting at 10:01 AM and welcomed 
everyone in attendance.  

 
2. Approval of January 26, 2021 Minutes: Mr. Hooper asked if there were any additions, 

corrections or deletions to the January 26, 2021 minutes.  Ms. Gates then made a motion 
to approve the minutes as presented; Mr. Conrad seconded the motion.  The minutes were 
then approved as presented.  

 
3. US Census Proposed Changes for 2020: Ms. Barren briefly summarized proposed 

changes related to the urban area criteria in the 2020 Census.  Ms. Barren explained that 
the proposed changes would increase the minimum threshold for urban areas to 4,000 
housing units or a 10,000 person minimum population threshold.  As a point of reference, 
it was noted that this is being done to match the threshold used by other federal agencies.  
Ms. Barren noted that one of the major differences with the 2020 Census is that smaller 
geographies of 50,000 people or smaller will no longer be identified as urbanized.    

 
Ms. Barren also noted that the proposed changes will reduce the maximum jump distance 
from 2.5 miles to 1.5 miles and that “hops” and “jumps” along corridors will no longer be 
considered. Ms. Barren then reviewed the 2-step process that will be used to identify 
agglomerations and how this information is proposed to be applied.  Lastly, Ms. Barren 
noted that the Census Bureau will publish the final urban area criteria in winter 2021 and 
the Federal Register Notice will announce newly and/or adjusted Urbanized Areas in 
summer 2022.   

 
4. Long Range Transportation Plans: Mr. Hooper began planning area updates by briefly 

noting that RFATS is slated to present the draft 2050 LRTP Update, FY 21-27 TIP and 
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Conformity Determination to their Policy Committee in March for preliminary approval, 
and initiate a public comment period prior to final review and approval in April.  Mr. 
Burke then stated that CRTPO is working on their financial assumptions for roadway 
projects; and that, their Goals and Objectives section and ranking criteria have both been 
adopted.  Lastly, Mr. Burke noted that CRTPO will began their next phase of public 
outreach as well as devote some time to considering alternative funding options given the 
budgetary constraints at NCDOT.   

 
 Mr. Conrad then summarized work completed to date at CRMPO; in particular, it was 

noted that their draft project list (which is slated to adoption), will include transit projects 
for the first time.  As a point of reference, Mr. Conrad noted that these projects were 
drawn from the Cabarrus County Transit Master Plan.  Ms. Love then noted that 
GCLMPO is currently working through project prioritization for their 2050 MTP; and 
that, consideration by their Policy Board is anticipated in May. 

   
5. Project Coordination / Adjacent Planning Areas:  Ms. Gates noted that the Catawba 

Crossings Project is moving forward with staff preparing public engagement materials for 
review which will summarize comments received during the first public outreach 
meeting.  It was also noted that a draft technical memo has been prepared by Kimley-
Horn, who is serving as a sub-consultant on the project.  Lastly, Ms. Gates noted that a 
regulatory meeting is slated for early April; and that, from a process standpoint the 
consultants are working on completing preliminary design at this point.  

 
 Mr. Hooper then asked about the overall status of the budgetary environment at NCDOT, 

and whether any potential scheduling changes were envisioned on the US 521 widening 
project in North Carolina?  In response, Mr. Burke stated that he was not aware of any 
scheduled changes for the project.  Lastly, Mr. Conrad asked if Poplar Tent Road will be 
included in the CRTPO MTP Update?  Mr. Burke responded that CRTPO is considering 
it in the project evaluation process. Mr. Conrad then noted that discussion would be 
needed regarding potential federal funding options for this project.  

  
6. CTP / Thoroughfare Planning: Mr. Bailey explained that after the MTPs are completed 

this cycle throughout the Metrolina Region, the intention is to begin CTP development 
for each of the three NC MPOs – and it will take on a new look, new prioritization and 
new criteria.  Mr. Bailey noted that information should be made available this summer 
regarding likely potential changes.   

 
 Mr. Conrad then asked if there was a similar process for CTP / Thoroughfare Planning in 

SC?  Mr. Hooper responded that South Carolina does not utilize a similar CTP process; 
but rather, appropriate planning assumptions are nonetheless developed and applied at the 
MPO level.  As a point of reference, Mr. Hooper then noted that RFATS has the state’s 
only MPO wide Collector Road Plan; and that this is integrated with larger county 
thoroughfare plans to assure continuity within the planning area.  

 
7. Regional Transit Plan: Mr. Cook briefly reviewed the anticipated schedule for the 

Regional Transit Plan for 2021.  Mr. Cook then added that this process will soon be 
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ending so MPO support will be needed for document review during the summer and fall 
of this year.   

Mr. Hooper then asked if this process will gauge which types of strategies might help in 
increasing the percentages of transit ridership across the study area?  Mr. Cook responded 
that this has been incorporated into the process and that this will be discussed at the May 
26th meeting on Rural-Urban Connections & Transit Supportive Strategies.  Mr. Cook 
added that analysis on that subject will be included in the finished reports.   

8. Beyond 77 Corridor Study:  Mr. Rodriguez summarized work completed to date on the
Beyond 77 Corridor Study; highlighting that material on the range of strategies will be
released to the public later this month.  Mr. Howell then reviewed the lifecycle of
planning & implementation regarding this study; highlighting key areas and critical
components.  Mr. Howell next summarized the decision structure utilized during the
development of strategies and solutions.  Mr. Howell also reviewed public engagement
efforts through Phases I nad II, highlighting that survey responses neared 20,000.  Mr.
Howell added that Phase III is currently underway with virtual public meetings scheduled
for April 21st at 12:00 PM and May 13th at 12:00 PM.

9. Next Meeting: Mr. Hooper noted that the next meeting is scheduled for May 25th, 2021
and will be hosted by CRMPO.

10. Adjournment: The meeting was then adjourned at 11:35 AM.
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